

Mission:

To protect, promote & improve the health of all people in Florida through integrated state, county & community efforts.



Ron DeSantis
Governor

Vision: To be the Healthiest State in the Nation

January 28, 2019

2016/2017 REVISED COMMUNITY HEALTH IMPROVEMENT PLAN WORKPLAN

Period covered: October 1, 2018 – December 31, 2018

The Health Care Access Committee reviewed and approved the Community Health Improvement Plan at its April 23, 2018 meeting and will provide oversight for its implementation. The Community Health Improvement Plan was made available for public review and comment on the DOH-Broward website. The finalized priority areas were categorized into four priority areas with identified sub-challenges in each.

1. Access to Health Care
 - a. Lack of insurance and enrollment
2. Infectious Disease
 - a. HIV/AIDS
 - b. Congenital Syphilis
 - c. Infectious Syphilis
3. Maternal and Child Health
 - a. Cervical Cancer Screening
 - b. Vaccination Coverage Levels for Children in Kindergarten
 - c. Vaccination Coverage Levels for 2 year old children
4. Enhance Preventive Care Activities
 - a. Obesity
 - b. Fruit and Vegetable Consumption

The Health Care Access Committee further agreed to review implementation of the Community Health Improvement Plan (CHIP) progress on a quarterly basis. The process to update and maintain the CHIP for the January 1, 2018 – December 31, 2018 period is as follows:

1. The responsible parties identified for each action step in the CHIP will update the CHIP action plan on a quarterly basis.
2. CHIP updates will be submitted to DOH-Broward staff and presented to the Health Care Access Committee utilizing the following schedule:
 - a. April (January 1 – March 31),
 - b. July (April 1 – June 30),
 - c. October (July 1 – September 30), and
 - d. January (October 1 – December 31).
3. Internal and external subject matter experts will review action steps and target dates and recommend revisions annually in January.
4. The revised action plan will be presented to the Health Care Access Committee annually in March.

Broward County Community Health Improvement Plan Progress Reporting Tool

Strategic Issue Area: Health Care Access								
Goal: Increase access to health care								
Strategy: Promote the Florida Kid care Program								
Objective 1.1: Increase the percentage of children ages 0-18 years with health insurance to 95% by December 2020								
Indicators	Baseline	Direction of Change	Unit of Measurement	Actual Annual Measure	Annual Target	3yr/5yr Plan Target	Data Source	Measure Notes
Percent of children age 0-18 with Health Insurance	92.9% C/Y '15	Increase	% of	93.4 % (2016)	93.3%	95%	American Community Survey	

Activity 1.1.1				
Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes
Provide culturally and linguistically competent education, training, outreach and application assistance to communities with children who have low insurance enrollment.	KidCare Program Manager	December, 2020	On Schedule	

Actions									
Description	Action Status	Deliverables/Outputs of Action	Q1 Jan-Mar	Q2 Apr-Jun	Q3 Jul-Sep	Q4 Oct-Dec	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date
1.1.1.1 Perform a minimum of 45 public education/training sessions per year.	On Schedule	# of trainings conducted	7	13	17	8	KidCare	January 1, 2018	December 31, 2018
1.1.1.2 Distribute information on KidCare to 4000 Broward County families.	Complete	# of families supplied with collateral materials on KidCare	3876	5415	18266	8945	KidCare	January 1, 2018	December 31, 2018
1.1.1.3 Distribute KidCare marketing materials to 250 family serving agencies.	Complete	# of family services agencies reached	110	84	110	20	KidCare	January 1, 2018	December 31, 2018
1.1.1.4 Chair and organize a minimum of six advisory committee meetings.	Complete	# meetings conducted	2	3	2	3	KidCare; Advisory Council members.	January 1, 2018	December 31, 2018
1.1.1.5 Provide on-site Florida Kid care outreach activities at 45 events.	Complete	# of events hosted/attended by the KidCare staff	19	20	43	22	KidCare	January 1, 2018	December 31, 2018
1.1.1.6 Distribute information on KidCare to 250 Broward County Public Schools.	Complete	# of schools reached	190	12	351	8	KidCare	January 1, 2018	December 31, 2018
1.1.1.7 Promote the KidCare program through 4 media contacts.	Complete	# of media contacts	4	3	6	1	KidCare, Media partners	January 1, 2018	December 31, 2018
1.1.1.8 Submit 625 online applications on behalf of Broward County Residents.	Complete	# of children served	179	281	352	247	KidCare	January 1, 2018	December 31, 2018

Broward County Community Health Improvement Plan Progress Reporting Tool

Q1 (Jan-Mar)	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Lauderhill Mall, Career source, Broward County Schools, Feeding South Florida, K-Mart, ESOL Parent Leadership Council, Florida Department of Health, Broward County, Early Learning Center, Jack & Jill Children's Center, Head Start Program, Early Learning Coalition, Florida Consortium of Public Schools, Colgate, Walmart, Broward Regional Health Planning Council navigator Program, Broward County Schools Tween SNAC Program
	PARTNER CONTRIBUTIONS	Lauderhill Mal,- Space for Resource Fair; Career source- Educational Presentations to dislocated Workers; Broward County Schools- KidCare representation at Social Workers Conference, Enrollment Days at schools, Student Contact Card Project; Feeding South Florida- /food Distribution at Spring into Health Fair; ESOL Parent Leadership Council- Bilingual KidCare enrollment events; Florida Department of Health, Broward County -KidCare representatives at Houses Outreach Program and representatives at WIC Centers; Early Learning Center- KidCare Enrollment Day for students; Jack & Jill Children's Center-KidCare representation at event; Head Start Program - referral and Representatives at events; Early Learning Coalition - KidCare representatives at events; Florida Consortium of Public School - KidCare educational presentation to all the principals; Colgate/ Walmart - KidCare representation at Walmart with the Colgate Van,; , Broward County Schools Tween SNAC Program- KidCare representative at Zone district Tween (Special Needs Program) meetings.
	FACILITATING FACTORS OF SUCCESS	Longtime partnerships with the WIC program and outreach staff well educated on the subject topic
	BARRIERS/ISSUES ENCOUNTERED	1)Issues with the Healthy Kids call center, 2) political atmosphere has put immigrant families in fear of seeking any governmental social services
	PLANS TO OVERCOME BARRIERS/ISSUES	Work with the Health Kids Corporation to identify call center staff that need additional training on the eligibility process. Continue to report issues to Healthy Kids Corporation
	UNANTICIPATED OUTCOMES (optional)	None Identified
	OVERALL ACTIVITY DELIVERABLES	There were 179 applications submitted to Healthy Kids for processing during the first quarter. Seven educational sessions were conducted. KidCare materials were distribute to 3,215 families through direct contact at events. KidCare marketing material was distributed to 110 child service agencies including daycare centers. Two Advisory Council meetings were held. KidCare representatives attended 19 events this quarter. KidCare information was distributed to 190 Public schools. This quarter KidCare staff handled 3,737 KidCare related phone calls. KidCare Outreach staff identified 711 technical issues for resolution that resulted in retention to the program. The KidCare Outreach Program held the 4th Annual "Spring into Health" health and resource fair at the Lauderhill Mall with an estimated attendance of 850 families.
Q2 (Apr-Jun)	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	WellCare, Broward Health, Holy Cross, Memorial Healthcare System, Florida Department of Health Programs, Kids of Love, Feeding South Florida, Department of Children and Families, Broward Healthy Start Coalition, Broward County Schools, Henderson Behavioral Health, Children's Diagnostic and Treatment Centers, Children Services Council, Legal Shield, Nova Southeastern, Hope Outreach, TOPA Program, Sunshine Health Plan, Early Steps Program, Urban League of Broward County, Latino Community Health, Colgate Van, New Life Fellowship, Early Learning of Sunrise, Career Source Broward, BJ's Wholesale Club, Healthy Kids Corporation, Barry University, City of Coconut Creek.
	PARTNER CONTRIBUTIONS	Career Source connected us with dislocated workers losing insurance, Feeding South Florida contributed a food distribution for the "Spring into Health" health fair attendees. Partners contributed space at their community outreach events.
	FACILITATING FACTORS OF SUCCESS	Partnership with Career Source, The DOH 954-INSURES Local Hotline, partnership with the WIC centers.
	BARRIERS/ISSUES ENCOUNTERED	Healthy Kids Call Center continues to be a barrier. Call center turnover causes staff to be ill informed on the process of KidCare eligibility. Many times DOH outreach staff will instruct call center staff what needs to be done to complete the enrollment process. Many times the client is told sent documents cannot be found because the call center staff is not looking at the correct screen. Another insure is that accounts transferred from Medicaid are not showing up on the Healthy Kids screen and the client is being instructed to reapply which takes 6 to 8 weeks longer for the child to be enrolled.
	PLANS TO OVERCOME BARRIERS/ISSUES	DOH KidCare staff report all instances to Jena Grignon at the Healthy Kids corporation. DOH KidCare Outreach staff work with the families until there is a final resolution to the issue.
	UNANTICIPATED OUTCOMES (optional)	1) The contract between the Department of Health, KidCare Outreach Program and the School Board of Broward County expires June 2018; the contract was renewed June 12th, 2018 and was extended for three (3) years to June 30, 2021; (2) Partnership was created with OIC to present KidCare informing to needing family; (3) Two (2) career service positions opened up allowing temporary KidCare staff to become career service.
	OVERALL ACTIVITY DELIVERABLES	There were 281 applications submitted to Healthy Kids Corporation for processing during the second quarter, resulting in enrollment of 400 children into one of the four KidCare components. Thirteen (13) educational sessions were conducted. KidCare material were distribute to 5,415 families through direct contact at events. KidCare marketing material was distributed to 84 child service agencies including daycare centers. Three (3) Advisory Council meetings were held this quarter. KidCare representatives attended 20 events this quarter. KidCare information was distributed to 12 Public schools. This quarter KidCare staff handled 4,488 KidCare related phone calls. KidCare Outreach staff identified 828 technical issues for resolution that resulted in retention to the program.

Broward County Community Health Improvement Plan Progress Reporting Tool

Q3 (Jul-Sep)	Activity Progress and Comments	
CONTRIBUTING PARTNERS	Lauderhill Mall, Broward County Schools, Broward County Charter Schools, Charter Schools of Excellence, Broward Health, Career Source, Colgate Dental Van, Walmart, Healthy Kids Corporation, Children's Services Council, Broward County Libraries, Atlantic Technical School, Sears, City of Carver Ranches, Healthy Start, DaVita Labs, DOH/WIC Program, Hallandale High School, Millennium 6-12 Collegiate Academy, Coral Creek Community Church, City of Sunrise Police Department, Doha/School Health, Safeway stores, City of North Lauderdale, New Beginning City College, H.E.A.R.T Program, Feeding South Florida, Love Our Kids Foundation, Crocket Foundation, Hilton Hotels, Lauderdale Lakes Middle School, City of Pompano Beach, Griffin Elementary School, Henderson Mental Health, Sunshine Health, Amerigroup, Memorial Healthcare Systems.	
PARTNER CONTRIBUTIONS	Lauderhill Mall donated space for the BTS immunizations Health Fair, Career Source connected us with dislocated workers losing insurance, Feeding South Florida contributed a food distribution for the " BTS Immunizations Health Fair" attendees. Broward Health invited KidCare to conduct enrollment at their immunizations events, Broward Charter schools and Charter Schools of Excellence allowed KidCare to educate the Principles' of the KidCare Program and distribute information to the schools, Broward County Public Schools and the Pony for the school system assisted with the distribution of 325, 000 KidCare palmcards that were distributed to each student, Walmart and Colgate dental van worked with KidCare Outreach to promote and enroll children at Walmart locations while promoting the KidCare dental program, Amerigroup invited KidCare staff to a "Listening event" to get feedback on services they need to keep their children healthy. All other partners either contributed space at their community outreach events or invited KidCare to present information to their groups.	
FACILITATING FACTORS OF SUCCESS	The most successful facilitating factors this quarter was the Back to School events, Immunizations POD at the Lauderhill Mall and the KidCare Outreach Staff connection with families through the DOH WIC Centers.	
BARRIERS/ISSUES ENCOUNTERED	Political decisions and the fear of the anticipated change in the definition of "Public Charge" continue to effect immigrant families from enrolling their children. In addition, the Healthy Kids Customer Service Line frequently has issues and is out of order. A long time(6 years) KidCare Staff Assistant resigned her position taking the experience and knowledge of this very complicated program with her.	
PLANS TO OVERCOME BARRIERS/ISSUES	Unfortunately, these barriers are out of our control. We continue to stay updated on issues and report customer service line issues to Healthy Kids Corporation	
UNANTICIPATED OUTCOMES (optional)	None found during this quarter.	
OVERALL ACTIVITY DELIVERABLES	There were 352 applications submitted to Healthy Kids Corporation for processing during the third quarter, resulting in enrollment of 623 children into one of the four KidCare components. Seventeen (17) educational sessions were conducted. KidCare material were available for distribution to 18,266 families through direct contact at events. KidCare marketing material was distributed to 150 child service agencies including daycare centers. Two (2) Advisory Council meetings were held this quarter. KidCare representatives attended 43 events this quarter. KidCare staff packaged and distributed 275,340 informational palm cards to 330 Public schools, charter schools. This quarter KidCare staff handled 3359 KidCare related phone calls from families and 116 calls requesting KidCare eligibility information for Child servicing agencies. KidCare Outreach staff identified 927 technical issues for resolution that resulted in child's retention to the program. KidCare Outreach staff conducted 493 follow up calls to parents submitting an application to check status of enrollment or assist with supporting documentation. Although paper applications are rarely used, KidCare Outreach staff distributed 1,417 paper applications to families and community partners.	

Broward County Community Health Improvement Plan Progress Reporting Tool

Q4 (Oct-Dec)	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Career Source, Joe DiMaggio Special Needs programs, Broward Health, Colgate/Walmart, Nova Southeastern University, Broward College, Healthy Start, 211 Broward, SKN, Town of Pembroke Pines, SDA Church, Department of Juvenile Justice, City of Tamarac, Bethel Evangelical Baptist Church, Millennium Academy, LA Lee YMCA, Lauderdale Lakes Middle School, Dillard High School, CSC, Nan Knox Boys and Girls Club.
	PARTNER CONTRIBUTIONS	Career Source multiple presentations for dislocated workers, Joe DiMaggio Special Needs programs attendance at resource fair, Broward Health attendance to Haitian Baby Shower, Presentation to eligibility department, Colgate/Walmart enrolment event, Nova Southeastern University space at event, Broward College, Healthy Start KidCare resource table at Baby Showers and several educational presentations to staff, 211 Broward table space at resource fair, SKN table at resource fair, Town of Pembroke Pines Resource fair attendance, SDA Church table at resource fair, Department of Juvenile Justice educational presentation to staff and guardian ad litem, City of Tamarac table at resource fair, Bethel Evangelical Baptist Church attendance at event, Millennium Academy two enrollment Days, LA Lee YMCA space at events, Lauderdale Lakes Middle School enrollment days, Dillard High School enrollment day, CSC Program funding and space at resource fairs, Nan Knox Boys and Girls Club attend with table of KidCare resources..
	FACILITATING FACTORS OF SUCCESS	Longtime partnerships with the WIC program, Continued funding from CSC, well educated outreach staff
	BARRIERS/ISSUES ENCOUNTERED	1) The DOH Broward KidCare Outreach hotline phone number has been deleted from google without our knowledge 2) Issues with the Healthy Kids call center, 3) political atmosphere has put immigrant families in fear of seeking any governmental social services,
	PLANS TO OVERCOME BARRIERS/ISSUES	1) Work with our IT department to get google information for Broward KidCare back on the search engine. 2) Work with the Health Kids Corporation to identify call center staff that need additional training on the eligibility process. Continue to report issues to Healthy Kids Corporation
	UNANTICIPATED OUTCOMES (optional)	Broward KidCare Staff was surprised to find the internet search engines had deleted the Broward KidCare information from the web. Google does not indicate us at all and Bing has the office as closed. All efforts are being made to resolve this matter.
	OVERALL ACTIVITY DELIVERABLES	There were 247 applications submitted to Healthy Kids for processing during the fourth quarter. Eight educational sessions were conducted. KidCare materials were distribute to 8,945 families through direct contact at events. KidCare marketing material was distributed to 20 child service agencies including daycare centers. Three Advisory Council meetings were held. KidCare representatives attended 22 events this quarter. KidCare information was distributed to eight (8) Public schools. This quarter KidCare staff handled 1,653 KidCare related phone calls. KidCare Outreach staff identified 558 technical issues for resolution that resulted in retention to the program.

Broward County Community Health Improvement Plan Progress Reporting Tool

Strategic Issue Area: Healthy Life Expectancy									
Goal: Reduce the Incidence of Communicable and Infectious Diseases									
Strategy: Decrease the incidence of STIs including HIV and eliminate Perinatal Transmission									
Objective 2.1: Decrease the rate of new HIV infection to 26.32 per 100,000 population by December 2020.									
Indicators	Baseline	Direction of Change	Unit of Measurement	Actual Annual Measure	Annual Target	3yr/5yr Plan Target	Data Source	Measure Notes	
The rate of new HIV infection per 100,000 population.	41.5 c/y 2016	Decrease	Rate of	37.9 (2017)	30.66	26.32	FL Charts		
People living with HIV retained in care on ART.	69% c/y 2016	Increase	% of		90%	90%	Department of Health		
People living with HIV retained in care on ART with a suppressed viral load.	64% c/y 2016	Increase	% of		90%	90%	Department of Health		
The number of Broward County residents who get tested for HIV for the first time.	17,387 c/y 2016	Increase	# of		18,256	21,134	Department of Health		
The number of perinatal transmissions of HIV.	2 c/y 2017	Decrease	# of		0.0	0	Department of Health		
Activity 2.1.1									
Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes					
Increase the number of people newly diagnosed with HIV and lost to care who are enrolled in Test and Treat.	Communicable Disease Director	December 1, 2020	On Schedule						
Actions									
Description	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date
2.1.1.1 Maintain 5 Ryan White Part A providers as Test and Treat providers.	Complete	# of Ryan White providers participating in Test and Treat	5		9	9	Ryan White Part A Grantee Office, Ryan White Part A Providers	January 1, 2018	December 31, 2018
2.1.1.2 Maintain 5 private providers as Test and Treat providers.	Complete	# of private providers participating in Test and Treat	5		7	7	Private Healthcare Providers	January 1, 2018	December 31, 2018
2.1.1.3 Enroll 90% of newly diagnosed HIV positive individuals in Test and Treat.	On Schedule	% of newly diagnosed individuals enrolled in Test and Treat	TBD	TBD	93%	88%	Registered counseling and testing sites, hospitals, healthcare providers	January 1, 2018	December 31, 2020
2.1.1.4 Increase the percentage of Test and Treat enrolled individuals that are virally suppressed at 12 months after initiating treatment to 92%.	On Schedule	% of individuals that are virally suppressed	TBD	TBD	87%	83%	DOH Broward, Ryan White Part A providers	January 1, 2018	December 31, 2020

Broward County Community Health Improvement Plan Progress Reporting Tool

Q1 Jan-Mar	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Ryan White Part A Grantee Office, Test and Treat Champions: Ryan White Part A Providers , Test and Treat Contacts: Registered Counseling and Testing Sites
	PARTNER CONTRIBUTIONS	Ryan White Part A Providers provide enrolled clients with same day appointments.
	FACILITATING FACTORS OF SUCCESS	Collaboration among various programs under the Communicable Disease Division and continuous communication with CBOs
	BARRIERS/ISSUES ENCOUNTERED	Identified barrier for clients enrolled are lack of transportation and drug use
	PLANS TO OVERCOME BARRIERS/ISSUES	Referral to housing and drug treatment programs through HOPWA and BARC program. Also, providing bus passes to clients to ensure attendance of medical appointments and prescription pickup.
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	From May 1st to April 10th, 2018, 1070 clients have been referred to the program; and of the those referred, 938 have been enrolled. Of the those enrolled, 421 (44.8%) are newly diagnosed HIV-positive individuals and 517 (55.1%) are previous diagnosed HIV-positive individuals. Of those enrolled, 830 are on ART medication. Of the 1070 referred, 45 refused the Test and Treat Program, 87 were ineligible (Jail:10, Out of Jurisdiction:61, Negative confirmatory after a positive rapid:10, Deceased:6).
Q2 Apr-Jun	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Ryan White Part A Grantee Office, Test and Treat Champions: Ryan White Part A Providers , Test and Treat Contacts: Registered Counseling and Testing Sites
	PARTNER CONTRIBUTIONS	Ryan White Part A Providers provide enrolled clients with same day appointments.
	FACILITATING FACTORS OF SUCCESS	Collaboration among various programs under the Communicable Disease Division and continuous communication with CBOs
	BARRIERS/ISSUES ENCOUNTERED	Identified barrier for clients enrolled are lack of transportation and drug use
	PLANS TO OVERCOME BARRIERS/ISSUES	Referral to housing and drug treatment programs through HOPWA and BARC program. Also, providing bus passes to clients to ensure attendance of medical appointments and prescription pickup.
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	From May 1st to June 27th, 2018, 1362 clients have been referred to the program; and of the those referred, 1049 have been enrolled. Of the those enrolled, 471 (45%) are newly diagnosed HIV-positive individuals and 578 (55%) are previous diagnosed HIV-positive individuals. Of those enrolled, 1049 are on ART medication. Of the 1362 referred, 67 refused the Test and Treat Program, 112 were ineligible (Jail:16, Out of Jurisdiction:79, Negative confirmatory after a positive rapid:8, Deceased:9).
Q3 Jul-Sep	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Ryan White Part A Grantee Office, Test and Treat Champions: Ryan White Part A Providers , Test and Treat Contacts: Registered Counseling and Testing Sites
	PARTNER CONTRIBUTIONS	Ryan White Part A Providers provide enrolled clients with same day appointments.
	FACILITATING FACTORS OF SUCCESS	Collaboration among various programs under the Communicable Disease Division and continuous communication with CBOs
	BARRIERS/ISSUES ENCOUNTERED	Identified barrier for clients enrolled are lack of transportation and drug use
	PLANS TO OVERCOME BARRIERS/ISSUES	Referral to housing and drug treatment programs through HOPWA and BARC program. Also, providing bus passes to clients to ensure attendance of medical appointments and prescription pickup.
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	From May 1st, 2017 to September 26th, 2018, 1479 clients have been referred to the program; and of the those referred, 1296 have been enrolled. Of the those enrolled, 577 (45%) are newly diagnosed HIV-positive individuals and 719 (55%) are previous diagnosed HIV-positive individuals. Of those enrolled, 1296 are on ART medication. Of the 1479 referred, 38 refused the Test and Treat Program, 126 were ineligible (Jail:19, Out of Jurisdiction:83, Negative confirmatory after a positive rapid:14, Deceased:10).

Broward County Community Health Improvement Plan Progress Reporting Tool

<p align="center">Q4 Oct-Dec</p>	<p align="center">Activity Progress and Comments</p>	
	<p align="center">CONTRIBUTING PARTNERS</p>	<p>Ryan White Part A Grantee Office, Test and Treat Champions: Ryan White Part A Providers , Test and Treat Contacts: Registered Counseling and Testing Sites</p>
	<p align="center">PARTNER CONTRIBUTIONS</p>	<p>Ryan White Part A Providers provide enrolled clients with same day appointments.</p>
	<p align="center">FACILITATING FACTORS OF SUCCESS</p>	<p>Collaboration among various programs under the Communicable Disease Division and continuous communication with CBOs</p>
	<p align="center">BARRIERS/ISSUES ENCOUNTERED</p>	<p>Identified barrier for clients enrolled are lack of transportation and drug use</p>
	<p align="center">PLANS TO OVERCOME BARRIERS/ISSUES</p>	<p>Referral to housing and drug treatment programs through HOPWA and BARC program. Also, providing bus passes to clients to ensure attendance of medical appointments and prescription pickup.</p>
	<p align="center">UNANTICIPATED OUTCOMES (optional)</p>	<p>N/A</p>
	<p align="center">OVERALL ACTIVITY DELIVERABLES</p>	<p>From May 1st to December 31st, 2018, 1667 clients have been referred to the program; and of the those referred, 1466 have been enrolled. Of the those enrolled, 635 (43%) are newly diagnosed HIV-positive individuals and 831 (57%) are previous diagnosed HIV-positive individuals. Of those enrolled, 1466 are on ART medication. Of the 1667 referred, 37 refused the Test and Treat Program, 132 were ineligible (Jail:12, Out of Jurisdiction:92, Negative confirmatory after a positive rapid:16, Deceased:12).</p>

Broward County Community Health Improvement Plan Progress Reporting Tool

Activity 2.1.2				
Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes
Increase routine testing for HIV in the Healthcare Setting	Communicable Disease Director	December 1, 2020	On Schedule	Continue to promote routing testing for HIV in healthcare settings by conducting physician detailing and disseminating the FDOH Routine Testing literature to all healthcare providers.

Actions									
Description	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date
2.1.2.1 Conduct public health detailing to 96 Healthcare Providers to promote the implementation of routine testing.	On Schedule	# of Healthcare Provider detailed	12	18			DOH Broward	January 1, 2018	December 31, 2018
2.1.2.2 Contract with two hospital districts and one Federally Qualified Health Center (FQHC) for routine testing in the Emergency Departments and Primary Care Centers.	Complete	# of hospitals and FQHC under contract	3				Hospital Districts, FQHC	January 1, 2018	December 31, 2018
2.1.2.3 Conduct 30 physician detailing visits to physician practices in the priority specialties and priority zipcodes monthly	On Schedule	# Physicians practices detailed			100	97	DOH Broward	January 1, 2018	December 31, 2018
2.1.2.4 Recruit 55% of Physicians detailed to promote Routine HIV Testing	On Schedule	Percent of Healthcare Providers recruited			75% (61 physicians recruited)	57% (55 physicians recruited)	DOH Broward, Healthcare Providers	January 1, 2018	December 31, 2018

Q1 Jan-Mar	Activity Progress and Comments
CONTRIBUTING PARTNERS	None to report this quarter
PARTNER CONTRIBUTIONS	None to report this quarter
FACILITATING FACTORS OF SUCCESS	None to report this quarter
BARRIERS/ISSUES ENCOUNTERED	None to report this quarter
PLANS TO OVERCOME BARRIERS/ISSUES	None to report this quarter
UNANTICIPATED OUTCOMES (optional)	N/A
OVERALL ACTIVITY DELIVERABLES	Public health detailing field activities to enhance provider knowledge on PrEP, Routine Testing, and Test/Treat continue with 12 physicians that were visited and participated in an educational FAQ session.

Broward County Community Health Improvement Plan Progress Reporting Tool

Q2 Apr-Jun	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	None to report this quarter
	PARTNER CONTRIBUTIONS	None to report this quarter
	FACILITATING FACTORS OF SUCCESS	None to report this quarter
	BARRIERS/ISSUES ENCOUNTERED	Due to detailing efforts being conducted primary by two staff, there is limited work capacity to meet target physician detailing visits per quarter. In addition, this quarter all non-essential meetings and appointments were cancelled in order to focus all efforts on the completion of ICS Action Plan items for the PrEP Clinic.
	PLANS TO OVERCOME BARRIERS/ISSUES	4 Additional staff members are tasked to complete physician detailing activities in which the target for physician recruitment will be increased to 48 per month. Metrics will also be revised to align with programmatic changes.
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	Public health detailing field activities to enhance provider knowledge on PrEP, Routine Testing, and Test/Treat continue with 18 physicians that were visited and participated in an educational FAQ session.
Q3 Jul-Sep	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	None to report this quarter
	PARTNER CONTRIBUTIONS	None to report this quarter
	FACILITATING FACTORS OF SUCCESS	Four additional staff members have been tasked to complete physician detailing activities in which the target for physician detailing activities have been increased. A full time physician detailer position has been filled to ensure implementation of activities are met.
	BARRIERS/ISSUES ENCOUNTERED	In September, our lead-detailer was diverted to the clinic in order to pilot a new clinical flow proposed by leadership. This was one barrier in reaching the target of 28 visited practices solely for the month of September.
	PLANS TO OVERCOME BARRIERS/ISSUES	Our lead detailer will no longer be in the clinical flow for the month of October. Therefore, with the support of the other detailers, the program will be on track to meet our monthly goals.
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	The HIV Prevention Program has made some programmatic changes in activities during this quarter. The following actions 2.1.2.3 and 2.1.2.4 have been added to the report and activities that have been revised are left as blank for the action status and quarter columns. Public health detailing field activities to enhance provider knowledge on PrEP and Routine Testing continue with 100 physician practices that were visited, of which 61 of them were recruited to promote routine HIV testing.
Q4 Oct-Dec	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	None to report this quarter
	PARTNER CONTRIBUTIONS	None to report this quarter
	FACILITATING FACTORS OF SUCCESS	In November, emphasis was placed on inviting pediatric and adolescent physicians to the PrEP Premier event held 12/19/2018.
	BARRIERS/ISSUES ENCOUNTERED	There is resistance among physicians detailed to prescribing PrEP to adolescents
	PLANS TO OVERCOME BARRIERS/ISSUES	The detailing team will increase recruitment by 10% in January 2019 with a special focus on pediatric detailing. Two staff members are being trained to expand detailing efforts.
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	Public health detailing field activities to enhance provider knowledge on PrEP, Routine Testing, and Test/Treat continue with 97 physicians that were visited and participated in an educational FAQ session.

Broward County Community Health Improvement Plan Progress Reporting Tool

Activity 2.1.3				
Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes
Increase the percentage of high risk individuals on PrEP	Biomedical Interventions Specialist	December 1, 2020	On Schedule	

Actions										
Description	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date	
2.1.3.1 Conduct 96 public health detailing and companion workshops to support the implementation of PrEP.	On Schedule	# of Healthcare Provider detailed	12	18			DOH Broward, PrEP Advisory Group, Pharmaceutical Companies	January 1, 2018	December 31, 2018	
2.1.3.2 Recruit 48 Healthcare Providers to prescribe PrEP/nPEP for persons at highest risk for HIV infection.	On Schedule	# of Healthcare Providers recruited to provide PrEP/nPEP services.	10	5			Healthcare Providers	January 1, 2018	December 31, 2018	
2.1.3.3 Link 500 clients to PrEP/nPEP services.	On Schedule	# of clients linked to PrEP/nPEP services.	55	172	844	1171	Healthcare Providers, CBOs	January 1, 2018	December 31, 2018	
2.1.3.4 Conduct 48 PrEP and nPEP educational activities.	On Schedule	# of PrEP and nPEP activities conducted	15	13			PrEP Advisory Group, CBOs, Pharmaceutical Companies, DOH Broward Programs	January 1, 2018	December 31, 2018	
2.1.3.5 Recognize 5 Healthcare Providers as PrEP/nPEP Providers of Excellence.	Not On Schedule	# of Healthcare Providers recognized	0	0			Healthcare Providers	January 1, 2018	December 31, 2018	
2.1.3.6 Conduct 10 or more Get PrEP Broward presentations monthly	On Schedule	# of Get PrEP Broward Presentations			26	38	DOH Broward	January 1, 2018	December 31, 2018	
2.1.3.7 Conduct 30 physician detailing visits to physician practices in the priority specialties and priority zipcodes monthly	On Schedule	# Physicians practices detailed			100	97	DOH Broward	January 1, 2018	December 31, 2018	
2.1.3.8 Recruit 55% of Physicians detailed to promote and/or prescribe PrEP/nPEP for persons at highest risk for HIV infection	On Schedule	Percent of Healthcare Providers recruited			71% (58 physicians)	57% (55 physicians)	DOH Broward, Healthcare Providers	January 1, 2018	December 31, 2018	

**Q1
Jan-Mar**

Activity Progress and Comments	
CONTRIBUTING PARTNERS	CBOs and Healthcare Providers
PARTNER CONTRIBUTIONS	PrEP services provided to uninsured and insured patients
FACILITATING FACTORS OF SUCCESS	The PrEP program has identified a new provider location that will see uninsured and insured patients. This will lighten the burden of sending majority of the uninsured clients to one FQHC who has faced barriers of insurance and saturation of programs that serve undocumented or uninsured individuals which lead to longer wait times.
BARRIERS/ISSUES ENCOUNTERED	Workforce capacity continues to be a challenge with handling over 100 individuals requires active monitoring, while also engaging and linking new clients.
PLANS TO OVERCOME BARRIERS/ISSUES	New navigator interviews will be conducted to increase our staff to meet goals. Also, we will be partnering with the Broward Wellness Center clinic and utilizing their clinic flow to get new referrals as they come in.
UNANTICIPATED OUTCOMES (optional)	N/A
OVERALL ACTIVITY DELIVERABLES	15 PrEP educational sessions were held with 182 attendees in total. Public health detailing field activities to enhance provider knowledge on PrEP continue with 12 Physicians that were visited and participated in an educational FAQ session in conjunction with toolkits disseminated to clinical staff and providers. 10 physicians have agreed to begin providing PrEP services and will be reported on the Broward County's PrEP referral directory. PrEP/nPEP Navigation as of June 2017-March 30th, 2018: Total referred to PrEP Program- 222.Total number accepted navigation services (includes PrEP and/or essential support services)-132.Total number received PrEP medication- 57.Total number received PEP: 6

Broward County Community Health Improvement Plan Progress Reporting Tool

Q2 Apr-Jun	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	CBOs and Healthcare Providers
	PARTNER CONTRIBUTIONS	PrEP services provided to uninsured and insured patients
	FACILITATING FACTORS OF SUCCESS	June 1st, 2018 commenced the start of the PrEP Program at the Broward Wellness Center known as Rapid-PrEP (R-PrEP). 74% (136/184) of individuals who were referred to the program were enrolled and received PrEP services
	BARRIERS/ISSUES ENCOUNTERED	Due to detailing efforts being conducted primary by two staff, there is limited work capacity to meet target physician detailing visits per quarter. In addition, this quarter all non-essential meetings and appointments were cancelled in order to focus all efforts on the completion of ICS Action Plan items for the PrEP Clinic.
	PLANS TO OVERCOME BARRIERS/ISSUES	4 Additional staff members are tasked to complete physician detailing activities in which the target for physician recruitment will be increased to 48 per month. Metrics will also be revised to align with programmatic changes. In addition, the PrEP Staff has been split into groups that will tackle the different aspects of the PrEP Program. They will complete detailing, outreach, and navigation activities in order to support all efforts of the program.
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	13 PrEP educational sessions were held in total. Public health detailing field activities to enhance provider knowledge on PrEP continue with 18 Physicians that were visited and participated in an educational FAQ session in conjunction with toolkits disseminated to clinical staff and providers. 5 physicians have agreed to begin providing PrEP services and will be reported on the Broward County's PrEP referral directory. PrEP/nPEP Navigation as of April 1st, 2018-June 30th, 2018: Total referred to PrEP Program- 250. Total number received PrEP medication-97.
Q3 Jul-Sep	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	CBOs and Healthcare Providers
	PARTNER CONTRIBUTIONS	None to report this quarter
	FACILITATING FACTORS OF SUCCESS	None to report this quarter
	BARRIERS/ISSUES ENCOUNTERED	None to report this quarter
	PLANS TO OVERCOME BARRIERS/ISSUES	None to report this quarter
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	The HIV Prevention Program has made some programmatic changes in activities during this quarter. The following actions 2.1.3.6, 2.1.3.7, 2.1.3.8 have been added to the report and activities that have been revised are left as blank for the action status and quarter columns. Public health detailing field activities to enhance provider knowledge on PrEP and Routine Testing continue with 100 physician practices that were visited, of which 58 of them were recruited to promote and/or prescribe PrEP/nPEP for persons at highest risk for HIV infection. The PrEP Program at the Broward Wellness Center known as Rapid-PrEP (R-PrEP) has linked 844 clients to PrEP services. Twenty-six Get PrEP Broward presentations have been delivered in the community.
Q4 Oct-Dec	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	CBOs and Healthcare Providers
	PARTNER CONTRIBUTIONS	PrEP services provided to uninsured and insured patients
	FACILITATING FACTORS OF SUCCESS	None to report this quarter
	BARRIERS/ISSUES ENCOUNTERED	None to report this quarter
	PLANS TO OVERCOME BARRIERS/ISSUES	None to report this quarter
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	26 community education and 38 PrEP educational sessions were held. Public health detailing field activities to enhance provider knowledge on PrEP continue with 97 Physicians that were visited and participated in an educational FAQ session in conjunction with toolkits disseminated to clinical staff and providers. 55 new physicians have agreed to begin providing PrEP services and will be reported on the Broward County's PrEP referral directory. PrEP/nPEP enrollment as of June 2018-December 2018: 1171.

Broward County Community Health Improvement Plan Progress Reporting Tool

Activity 2.1.4										
Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes						
Promote HIV prevention through Social Marketing, community engagement and outreach activities.	Communicable Disease Director	December 1, 2020	On Schedule							
Actions										
Description	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date	
2.1.4.1 Conduct 88 meetings of the Broward County HIV Prevention Planning Council (BCHPPC) and its Advisory Groups.	On Schedule	# of meetings held	21	18	20	14	DOH Broward , BCHPPC	January 1, 2018	December 31, 2018	
2.1.4.2 Distribute 2.4 million condoms directly and through community partners.	On Schedule	# of condoms distributed	933,458	TBD	TBD	TBD	DOH Broward, BRTA, CBOs	January 1, 2018	December 31, 2018	
2.1.4.3 Wrap 30 buses with the HIV Prevention Social Marketing Campaign.	Complete	# of buses wrapped	30				DOH Broward	January 1, 2018	June 30, 2018	
2.1.4.4 Wrap 12 truckside frames with the HIV Prevention Social Marketing Campaign.	Complete	# of truckside frames	12				DOH Broward	January 1, 2018	June 30, 2018	
2.1.4.5 Run 48 full page print advertisements in culturally diverse publications.	Complete	# of print advertisements	48				DOH Broward	January 1, 2018	June 30, 2018	
2.1.4.6 Run 196 television commercial spots of the HIV Prevention Social Marketing Campaign.	Complete	# of spots aired.	196				DOH Broward	January 1, 2018		
2.1.4.7 145 or greater BRTA Businesses are visited monthly	On Schedule	# of BRTA sites visited			405	408	DOH Broward, BRTA Businesses	January 1, 2018		
2.1.4.8 Leads and participates in 36 community events regarding HIV Prevention annually	On Schedule	# of community events			12	19	DOH Broward, CBOs	January 1, 2018		
2.1.4.9 Conducts 136 community HIV Education Sessions annually	On Schedule	# of community HIV education sessions			39	26	DOH Broward	January 1, 2018		
2.1.4.10 Conduct 20 or more observational surveillance activities monthly	On Schedule	# of observational surveillance			94	64	DOH Broward	January 1, 2018	June 30, 2018	
Q1 Jan-Mar	Activity Progress and Comments									
	CONTRIBUTING PARTNERS	BRTA businesses, CBOs								
	PARTNER CONTRIBUTIONS	4 CBOs participated in the Broward Beach Blitz, a demonstrated High Impact Prevention initiative; providing condom distribution, HIV testing, and survey collection.								
	FACILITATING FACTORS OF SUCCESS	An incident command management structure for training and implementation of the Beach Blitz Initiative was developed. Staff will be meeting on a weekly basis to coordinate activities for all three phases of Beach Blitz: PRIDE Ft. Lauderdale, Condom Week, and Spring Break.								
	BARRIERS/ISSUES ENCOUNTERED	None to report this quarter								
	PLANS TO OVERCOME BARRIERS/ISSUES	None to report this quarter								
	UNANTICIPATED OUTCOMES (optional)	N/A								
	OVERALL ACTIVITY DELIVERABLES	DOH-Broward participated in 6 HIV testing and outreach events this quarter, one event was in recognition of National Women and Girls' HIV/AIDS Awareness Day. Prevention for Positives groups facilitated in Spanish: 8 support groups were held with 88 attendees in total.6 LUCES interventions were conducted with 29 participants in total. The Business Responds to AIDS (BRTA) initiative re-engaged 145 businesses for this quarter. 2 new BRTA sites were recruited targeting Latinos serving businesses 34 Observational Surveillance activities were conducting this quarter during Condom Week.								

Broward County Community Health Improvement Plan Progress Reporting Tool

Q2 Apr-Jun	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	BRTA businesses, CBOs
	PARTNER CONTRIBUTIONS	None to report this quarter
	FACILITATING FACTORS OF SUCCESS	None to report this quarter
	BARRIERS/ISSUES ENCOUNTERED	For the Month of May and June 2018, BRTA Partners that were re-engaged fell short of the goal of 30/month.
	PLANS TO OVERCOME BARRIERS/ISSUES	The team will be developing a plan that will support BRTA re-engagements and this metric will be re-evaluated. A staff member has been identified to oversee these tasks and BRTA partners will be encourage to visit the department to obtain condoms and pamphlets for their customers.
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	DOH-Broward participated in a total of 18 HIV testing and outreach events this quarter. Prevention for Positives groups facilitated in Spanish: 7 support groups were held with 89 attendees in total. 7 LUCES interventions were conducted with 29 participants in total. The Business Responds to AIDS (BRTA) initiative re-engaged 80 businesses for this quarter. 5 new BRTA sites were recruited targeting Latinos serving businesses. 2 Observational Surveillance activities were conducting this quarter.
Q3 Jul-Sep	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	BRTA businesses, CBOs
	PARTNER CONTRIBUTIONS	None to report this quarter
	FACILITATING FACTORS OF SUCCESS	None to report this quarter
	BARRIERS/ISSUES ENCOUNTERED	None to report this quarter
	PLANS TO OVERCOME BARRIERS/ISSUES	None to report this quarter
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	The HIV Prevention Program has made some programmatic changes in activities during this quarter. The following actions 2.1.4.16, 2.1.4.17, 2.1.4.18, 2.1.4.19 have been added to the report and activites that have been revised are left as blank for the action status and quarter columns. Twenty Broward County HIV Prevention Planning meetings have been held. The Business Responds to AIDS (BRTA) program continue to maintain relationships with businesses in Broward County through education and deseminaton of educational materials and condom, 405 BRTA sites were visted. DOH participated in 12 community events this quarter. Through outreach efforts 94 observational surveillance activites were conducted.
Q4 Oct-Dec	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	BRTA businesses, CBOs
	PARTNER CONTRIBUTIONS	None to report this quarter
	FACILITATING FACTORS OF SUCCESS	None to report this quarter
	BARRIERS/ISSUES ENCOUNTERED	Some BCHPPC meetings were cancelled this quarter due to conflicts with holidays.
	PLANS TO OVERCOME BARRIERS/ISSUES	None required; holiday closures will not be so prevalent in Q1-3
	UNANTICIPATED OUTCOMES (optional)	None to report this quarter
	OVERALL ACTIVITY DELIVERABLES	Fourteen Broward County HIV Prevention Planning meetings have been held. The Business Responds to AIDS (BRTA) program continue to maintain relationships with businesses in Broward County through education and deseminaton of educational materials and condom, 408 BRTA sites were visted. DOH participated in 19 community events this quarter. Through outreach efforts 64 observational surveillance activites were conducted.

Broward County Community Health Improvement Plan Progress Reporting Tool

Activity 2.1.5				
Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes
Engage and educate Healthcare Providers in the prevention of perinatal transmission of HIV.	Perinatal Prevention Director	December 1, 2020	On Schedule	

Actions									
Description	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date
2.1.5.1 Conduct HIV clinical/prevention grand rounds at eight (8) laboring hospitals on a quarterly basis.	Complete	# of grand rounds conducted.	8	4	1	4	DOH-Broward Perinatal HIV Director; birthing hospitals.	January 1, 2018	December 31, 2018
2.1.5.2 Conduct public health detailing visits to 135 OB/GYN practices.	On Schedule	# of OB/GYN practices detailed	84	123	0	132	DOH Broward, Healthcare Providers	January 1, 2018	December 31, 2018
2.1.5.3 Conduct public health detailing visits to 95 Pediatric practices.	On Schedule	# of Pediatricians practices detailed	0	14	26	27	DOH Broward, Healthcare Providers	January 1, 2018	December 31, 2018
2.1.5.4 Educate 8 labor and delivery hospitals on updated protocols on perinatal HIV prevention.	Complete	# of Labor and Delivery Hospitals educated	8	8	8	8	DOH Broward, Labor and Delivery Hospitals	January 1, 2018	December 31, 2018
2.1.5.5 Conduct chart reviews for 100% of HIV exposed newborns.	On Schedule	% of Chart reviews conducted	100	100	94%	100%	DOH Broward, Labor and Delivery Hospitals	January 1, 2018	December 31, 2018
2.1.5.6 Ensure 100% of Labor and Delivery Hospitals have adopted HHS Recommendations for the Use of ART Drugs in Pregnant HIV-1-Infected Women for Maternal Health and Interventions to Reduce Perinatal HIV Transmission in the U.S.	On Schedule	% of hospitals adopting HHS Recommendations	100	100	100	100%	DOH Broward, Labor and Delivery Hospitals	January 1, 2018	December 31, 2018
2.1.5.7 Hold two perinatal prevention symposiums for Maternal and Child Health Providers (MCH).	On Schedule	# of perinatal prevention symposiums held	3	3	0	1	DOH-Broward, MCH Providers, Perinatal Provider Network	January 1, 2018	December 31, 2018

Q1 Jan-Mar	Activity Progress and Comments								
----------------------	---------------------------------------	--	--	--	--	--	--	--	--

CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN
PARTNER CONTRIBUTIONS	Healthy Start Coalition contributed the Binder for the Toolkit, SEATEC provides CEUs for the symposium, Walgreens and CVS provide water and food for the Symposiums.
FACILITATING FACTORS OF SUCCESS	Collaboration between hospitals, OBGYNs and HIV agencies to ensure pregnant women are in care and on medication.
BARRIERS/ISSUES ENCOUNTERED	We still have women that arrive from other countries with any PNC and no medication.
PLANS TO OVERCOME BARRIERS/ISSUES	Consistent collaboration between agencies and Hospitals that there are no missed opportunities.
UNANTICIPATED OUTCOMES (optional)	None
OVERALL ACTIVITY DELIVERABLES	Have completed 8 grand rounds, visited 81 OBGYNs and distributed 100 Toolkits. We have a Symposium for June 1st at DOH. Case managing 40 women and 23 deliveries.

Q2 Apr-Jun	Activity Progress and Comments								
----------------------	---------------------------------------	--	--	--	--	--	--	--	--

CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN, CAN Community Health
PARTNER CONTRIBUTIONS	Healthy Start Coalition contributed the Binder for the Toolkit, SEATEC provides CEUs for the symposium, Walgreens and CVS provide water and food for the Symposiums.
FACILITATING FACTORS OF SUCCESS	Collaboration between hospitals, OBGYNs and HIV agencies to ensure pregnant women are in care and on medication.
BARRIERS/ISSUES ENCOUNTERED	Women arriving to US late in pregnancy without PNC or testing for STIs.
PLANS TO OVERCOME BARRIERS/ISSUES	informing the Hospitals to test all women without PNC and test and treat appropriately.
UNANTICIPATED OUTCOMES (optional)	None
OVERALL ACTIVITY DELIVERABLES	Have completed 12 grand rounds, visited 117 OBGYNs and distributed 114 Toolkits. We had a Symposium for June 1st at DOH with 96 attendees. Case managing 55 women and 39 deliveries.

Broward County Community Health Improvement Plan Progress Reporting Tool

Q3 Jul-Sep	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN, CAN Community Health, BARC , OBGYNS
	PARTNER CONTRIBUTIONS	Walgreens and CVS contribute water and food to all pour symposiums. Healthy start provided a room at the Urban League.
	FACILITATING FACTORS OF SUCCESS	Collaboration between hospitals, OBGYNs and HIV agencies to ensure pregnant women are in care and on medication.
	BARRIERS/ISSUES ENCOUNTERED	Homelessness of the women, Women arriving from other countries without prenatal care and no insurance.
	PLANS TO OVERCOME BARRIERS/ISSUES	These barriers are beyond my control but I am able to control how the hospital handles the delivery and the medication treatment to the newborn to reduce perinatal transmission.
	UNANTICIPATED OUTCOMES (optional)	
	OVERALL ACTIVITY DELIVERABLES	These barriers are beyond my control but I am able to control how the hospital handles the delivery and the medication treatment to the newborn to reduce perinatal transmission.

Q4 Oct-Dec	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN, CAN Community Health, BARC , OBGYNS
	PARTNER CONTRIBUTIONS	Walgreens and CVS contribute water and food to all the 3 symposiums. Healthy start provided a room at the Urban League.
	FACILITATING FACTORS OF SUCCESS	Collaboration between hospitals, OBGYNs and HIV agencies to ensure pregnant women are in care and on medication.
	BARRIERS/ISSUES ENCOUNTERED	Homelessness of the women, Women arriving from other countries without prenatal care and no insurance.
	PLANS TO OVERCOME BARRIERS/ISSUES	These barriers are beyond my control but I am able to control how the hospital handles the delivery and the medication treatment to the newborn to reduce perinatal transmission.
	UNANTICIPATED OUTCOMES (optional)	
	OVERALL ACTIVITY DELIVERABLES	We superseded our deliverables.

Activity 2.1.6

Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes
Promote HIV prevention through Social Marketing, community engagement and outreach activities.	Perinatal Prevention Director	December 31, 2020	On Schedule	

Actions

Description	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date
2.1.6.1 Conduct 12 meetings of the Perinatal Providers Network.	On Schedule	# of meetings held	3	3	3	3	DOH Broward, Perinatal Providers Network	January 1, 2018	December 31, 2018
2.1.6.2 Participate in two community baby showers for African American and Haitian Pregnant women.	On Schedule	# of baby showers participated in	0	1	3	1	DOH Broward, MCH Providers	January 1, 2018	December 31, 2018
2.1.6.3 Provide four educational presentations for OB/GYN nursing students.	On Schedule	# of presentations	1	1	1	1	DOH Broward, Keiser University	January 1, 2018	December 31, 2018

Q1 Jan-Mar	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN
	PARTNER CONTRIBUTIONS	Healthy Start Coalition contributed the Binder for the Toolkit, SEATEC provides CEUs for the symposium, Walgreens and CVS provide water and food for the Symposiums.
	FACILITATING FACTORS OF SUCCESS	Have provided a meeting every third Thursday of the month and Provide a Nursing class at Keiser University with a presentation.
	BARRIERS/ISSUES ENCOUNTERED	none at this time
	PLANS TO OVERCOME BARRIERS/ISSUES	None
	UNANTICIPATED OUTCOMES (optional)	None
	OVERALL ACTIVITY DELIVERABLES	We have conducted 4 perinatal Network meetings, May 27 will present at the Shower2EMpower at the Urban League, and Provided a Perinatal HIV presentation to Keiser U Nursing students.

Broward County Community Health Improvement Plan Progress Reporting Tool

Q2 Apr-Jun	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN, CAN Community Health
	PARTNER CONTRIBUTIONS	Healthy Start Coalition contributed the Binder for the Toolkit, SEATEC provides CEUs for the symposium, Walgreens and CVS provide water and food for the Symposiums.
	FACILITATING FACTORS OF SUCCESS	Have provided a meeting every third Thursday of the month and Provide a Nursing class at Keiser University with a presentation.
	BARRIERS/ISSUES ENCOUNTERED	None at this time
	PLANS TO OVERCOME BARRIERS/ISSUES	None
	UNANTICIPATED OUTCOMES (optional)	None
	OVERALL ACTIVITY DELIVERABLES	We have conducted 6 perinatal Network meetings, May 27 will presented at the Shower2EMpower at the Urban League, and Provided a Perinatal HIV presentation to Keiser U Nursing students.
Q3 Jul-Sep	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN, CAN Community Health, BARC , OBGYNS
	PARTNER CONTRIBUTIONS	Healthy Start Coalition contributed the Binder for the Toolkit, SEATEC provides CEUs for the symposium, Walgreens and CVS provide water and food for the Symposiums.
	FACILITATING FACTORS OF SUCCESS	Have provided a meeting every third Thursday of the month and Provide a Nursing class at Keiser University with a presentation.
	BARRIERS/ISSUES ENCOUNTERED	The only barrier is that I would like to present top Childnet in Broward.
	PLANS TO OVERCOME BARRIERS/ISSUES	I am working on this with Childnet to have a staff come to the meetings.
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	To date we have conducted 9 perinatal Network meetings, September we conducted a presentation at the Spanish Baby Shower held by Healthy Start, and Provided a Perinatal HIV presentation to Keiser U Nursing students in July.
Q4 Oct-Dec	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN, CAN Community Health, BARC , OBGYNS
	PARTNER CONTRIBUTIONS	Healthy Start Coalition contributed the Binder for the Toolkit, SEATEC provides CEUs for the symposium, Walgreens and CVS provide water and food for the Symposiums.
	FACILITATING FACTORS OF SUCCESS	Have provided a meeting every third Thursday of the month and Provide a Nursing class at Keiser University with a presentation.
	BARRIERS/ISSUES ENCOUNTERED	Have provided a meeting every third Thursday of the month and Provide a Nursing class at Keiser University with a presentation.
	PLANS TO OVERCOME BARRIERS/ISSUES	no barriers at this time
	UNANTICIPATED OUTCOMES (optional)	
	OVERALL ACTIVITY DELIVERABLES	Met with Childnet and we have a working collaboration with the children nurses and the case workers.
	OVERALL ACTIVITY DELIVERABLES	To date we conducted a Perinatal HIV Providers Network meeting monthly (12), Conducted every Quarter at Keiser University a presentation, and presented at 3 Baby Showers .

Broward County Community Health Improvement Plan Progress Reporting Tool

Activity 2.1.7				
Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes
Increase the number of HIV positive pregnant women who have undetectable viral loads.	Perinatal Prevention Director	December, 2018	On Schedule	

Actions										
Description	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date	
2.1.7.1 Provide case management services to 100% of HIV positive pregnant women.	On Schedule	% of HIV positive pregnant women receiving case management services.	100	100	100	100%	OB/GYN's, DOH Broward	January 1, 2018	December, 2018	
2.1.7.2 Provide voluntary Modified Directly Observed Therapy (MDOT) to 100% HIV positive pregnant women who are not adherent to ART.	On Schedule	% MDOT provided	10	10	14	5	DOH Broward	January 1, 2018	December, 2018	

Q1 Jan-Mar	Activity Progress and Comments									
	CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN								
	PARTNER CONTRIBUTIONS	Healthy Start Coalition contributed the Binder for the Toolkit, SEATEC provides CEUs for the symposium, Walgreens and CVS provide water and food for the Symposiums.								
	FACILITATING FACTORS OF SUCCESS	To date we have all the women on medication and in care.								
	BARRIERS/ISSUES ENCOUNTERED	Women that come from other countries without care and no medication. They enter late to PNC.								
	PLANS TO OVERCOME BARRIERS/ISSUES	Continued efforts of collaboration between Hospitals, OBGYNs and HIV agencies.								
	UNANTICIPATED OUTCOMES (optional)									
	OVERALL ACTIVITY DELIVERABLES	Currently have one mother on MDOT doing well. We case managed 40 women since the beginning of the year.								

Q2 Apr-Jun	Activity Progress and Comments									
	CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN, Sunlife OBGYN								
	PARTNER CONTRIBUTIONS	OBGYNs in the community that take care of HIV + pregnant women, HIV Agencies and the 8 laboring hospitals								
	FACILITATING FACTORS OF SUCCESS	The Perinatal team has access to the office Managers and the Infectious Disease providers for fast access to care, and the Test and Treat program for fast access to medication.								
	BARRIERS/ISSUES ENCOUNTERED	Women that come from other countries without care and no medication. They enter late to PNC., and substance using women.								
	PLANS TO OVERCOME BARRIERS/ISSUES	Difficult to overcome a systems problem. I have all the 8 hospitals on high alert to medicate an HIV positive pregnant women prior to delivery.								
	UNANTICIPATED OUTCOMES (optional)	None								
	OVERALL ACTIVITY DELIVERABLES	Currently have one mother on MDOT doing well. We case managed 55 women since the beginning of the year.								

Broward County Community Health Improvement Plan Progress Reporting Tool

Q3 Jul-Sep	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN, BARC, Sunlife OBGYN
	PARTNER CONTRIBUTIONS	SEATEC provides CEUs for the symposium, Walgreens and CVS provide water and food for the Symposiums, Healthy Start will contribute a room at the Urban League for Symposium
	FACILITATING FACTORS OF SUCCESS	The Perinatal team has access to the office Managers and the Infectious Disease providers for fast access to care, and the Test and Treat program for fast access to medication.
	BARRIERS/ISSUES ENCOUNTERED	Women that come from other countries without care and no medication. They enter late to PNC., substance using women and homelessness
	PLANS TO OVERCOME BARRIERS/ISSUES	Difficult to overcome a systems problem. I have all the 8 hospitals on high alert to medicate an HIV positive pregnant women prior to delivery and triple medicate the baby.
	UNANTICIPATED OUTCOMES (optional)	none at this time
	OVERALL ACTIVITY DELIVERABLES	We have case managed 82 women to date, provided all 8 hospitals with update d protocols, Have four women on MDOT and provided 114 toolkits.
Q4 Oct-Dec	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN, BARC, Sunlife OBGYN
	PARTNER CONTRIBUTIONS	SEATEC provides CEUs for the symposium, Walgreens and CVS provide water and food for the Symposiums, Healthy Start will contribute a room at the Urban League for Symposium
	FACILITATING FACTORS OF SUCCESS	The Perinatal team has access to the office Managers and the Infectious Disease providers for fast access to care, and the Test and Treat program for fast access to medication.
	BARRIERS/ISSUES ENCOUNTERED	Women that come from other countries without care and no medication. They enter late to PNC., substance using women and homelessness
	PLANS TO OVERCOME BARRIERS/ISSUES	Difficult to overcome a systems problem. I have all the 8 hospitals on high alert to medicate an HIV positive pregnant women prior to delivery.
	UNANTICIPATED OUTCOMES (optional)	
	OVERALL ACTIVITY DELIVERABLES	We have case managed 93 women from January - December 2018, provided updated protocols to the 8 laboring hospitals , aces managed 91 deliveries, and provided 124 toolkits

Broward County Community Health Improvement Plan Progress Reporting Tool

Objective 2.2 Eliminate Congenital Syphilis											
Indicators	Baseline	Direction of Change	Unit of Measurement	Actual Annual Measure				Annual Target	3yr/5yr Plan Target	Data Source	Measure Notes
Eliminate the incidence of congenital syphilis.	9 c/y 2017	Decrease	# of	11(2017)				0	0	FL CHARTS	

Activity 2.2.1

Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes
Ensure accurately and timely treatment for pregnant women diagnosed with syphilis.	Congenital Syphilis Coordinator	December 31, 2020	On Schedule	

Description	Action Status	Deliverables/Outputs of Action	Q1 (Jan- Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date
2.2.1.1 Conduct grand rounds at eight (8) laboring hospitals on a quarterly basis.	Complete	# of grand rounds conducted.	8	12	1	4	DOH-Broward Perinatal HIV Director; birthing hospitals.	January 1, 2018	December 31, 2018
2.2.1.2 Conduct public health detailing visits to 135 OB/GYN practices.	On Schedule	# of OB/GYN practices detailed	10	24	89	132	DOH Broward, Healthcare Providers	January 1, 2018	December 31, 2018
2.2.1.3 Educate 8 labor and delivery hospitals on updated protocols on congenital syphilis.	Complete	# of Labor and Delivery Hospitals educated	8	8	8	8	DOH Broward, Labor and Delivery Hospitals	January 1, 2018	December 31, 2018
2.2.1.4. Conduct chart reviews for 100% of syphilis exposed newborns.	On Schedule	% of Chart reviews conducted	100	100	95%	100%	DOH Broward, Labor and Delivery Hospitals	January 1, 2018	December 31, 2018
2.2.1.5 Provide case management services to 100% of pregnant women diagnosed with syphilis.	On Schedule	% of pregnant women receiving case management services.	100	100	94%	100%	DOH Broward	January 1, 2018	December 31, 2018
2.2.1.6 Retest 100% of pregnant women diagnosed with syphilis following treatment to detect reinfection prior to delivery.	On Schedule	% of pregnant women retested	100	100	100	100	DOH Broward	January 1, 2018	December 31, 2018

Broward County Community Health Improvement Plan Progress Reporting Tool

Q1 Jan-Mar	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN
	PARTNER CONTRIBUTIONS	OBGYNs in the community and the 8 laboring Hospitals.
	FACILITATING FACTORS OF SUCCESS	CS spreadsheet that keeps us up to date with past positive women.
	BARRIERS/ISSUES ENCOUNTERED	Entry into prenatal care late and cannot treat 30 days prior to delivery.
	PLANS TO OVERCOME BARRIERS/ISSUES	Continued collaboration with OBGYNs and Hospitals to decrease syphilis and treat women prior to delivery.
	UNANTICIPATED OUTCOMES (optional)	None
	OVERALL ACTIVITY DELIVERABLES	We have only one case of CS at this time.
Q2 Apr-Jun	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN and CAN community Health
	PARTNER CONTRIBUTIONS	OBGYNs in the community and the 8 laboring Hospitals.
	FACILITATING FACTORS OF SUCCESS	CS spreadsheet that keeps us up to date with past positive women and when their 3rd trimester testing is due.
	BARRIERS/ISSUES ENCOUNTERED	Entry into prenatal care late and cannot treat 30 days prior to delivery and Women with no PNC .
	PLANS TO OVERCOME BARRIERS/ISSUES	Continued collaboration with OBGYNs and Hospitals to decrease syphilis and treat women prior to delivery.
	UNANTICIPATED OUTCOMES (optional)	None
	OVERALL ACTIVITY DELIVERABLES	We have only three cases of CS at this time.
Q3 Jul-Sep	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN
	PARTNER CONTRIBUTIONS	OBGYNs in the community and the 8 laboring Hospitals.
	FACILITATING FACTORS OF SUCCESS	CS spreadsheet that keeps us up to date with past positive women.
	BARRIERS/ISSUES ENCOUNTERED	Entry into prenatal care late and cannot treat 30 days prior to delivery.
	PLANS TO OVERCOME BARRIERS/ISSUES	Continued collaboration with OBGYNs and Hospitals to decrease syphilis and treat women prior to delivery.
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	We have only three case of CS at this time.
Q4 Oct-Dec	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN
	PARTNER CONTRIBUTIONS	OBGYNs in the community and the 8 laboring Hospitals.
	FACILITATING FACTORS OF SUCCESS	CS spreadsheet that keeps us up to date with past positive women.
	BARRIERS/ISSUES ENCOUNTERED	Entry into prenatal care late and cannot treat 30 days prior to delivery.
	PLANS TO OVERCOME BARRIERS/ISSUES	Continued collaboration with OBGYNs and Hospitals to decrease syphilis and treat women prior to delivery.
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	We finished the year with 4 cases of CS.

Broward County Community Health Improvement Plan Progress Reporting Tool

Activity 2.2.2				
Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes
Increase first and third trimester testing for syphilis as part of routine prenatal care.	Perinatal Prevention Director	December 31, 2020	On Schedule	

Actions										
Description	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date	
2.2.2.1 Conduct public health detailing visits to 135 OB/GYN practices.	On Schedule	# of OB/GYN practices detailed	8	12	27	29	DOH Broward, Healthcare Providers	January 1, 2018	December 31, 2018	
2.2.2.2 Wrap 20 buses with the Congenital Syphilis Social Marketing Campaign.	Complete	# of buses wrapped	20				DOH Broward	January 1, 2018	June 30, 2018	
2.2.2.3 Post 100 interior bus cards with the Congenital Syphilis Social Marketing Campaign.	Complete	# of interior bus cards	100				DOH Broward	January 1, 2018	June 30, 2018	
2.2.2.4 Post 90 retail frames with the Congenital Syphilis Social Marketing Campaign.	Complete	# of retail frames		90			DOH Broward	January 1, 2018	June 30, 2018	
2.2.2.5 Distribute 10,000 Congenital Syphilis palm cards.	On Schedule	# of palm cards distributed		10,000			DOH Broward	January 1, 2018	June 30, 2018	
2.2.2.6 Run 9 full page print advertisements in culturally diverse publications.	On Schedule	# of print advertisements	3	6			DOH Broward	January 1, 2018	June 30, 2018	

Q1 Jan-Mar	Activity Progress and Comments									
-----------------------	---------------------------------------	--	--	--	--	--	--	--	--	--

CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN
PARTNER CONTRIBUTIONS	Have all 8 laboring Hospitals on board with the Syphilis protocols.
FACILITATING FACTORS OF SUCCESS	Received thousands of Protect your Baby Palm cards to distribute.
BARRIERS/ISSUES ENCOUNTERED	
PLANS TO OVERCOME BARRIERS/ISSUES	
UNANTICIPATED OUTCOMES (optional)	
OVERALL ACTIVITY DELIVERABLES	The marketing campaign (bus wraps, interior bus cards, retail frames) ran from December 4 2017 thru March 25, 2018.

Q2 Apr-Jun	Activity Progress and Comments									
-----------------------	---------------------------------------	--	--	--	--	--	--	--	--	--

CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN, Can Community Health and Sunlife OBGYNs
PARTNER CONTRIBUTIONS	Have all 8 laboring Hospitals on board with the Syphilis protocols.
FACILITATING FACTORS OF SUCCESS	Received thousands of Protect your Baby Palm cards and distributed to all the OBGYNs.
BARRIERS/ISSUES ENCOUNTERED	
PLANS TO OVERCOME BARRIERS/ISSUES	
UNANTICIPATED OUTCOMES (optional)	
OVERALL ACTIVITY DELIVERABLES	The marketing campaign (bus wraps, interior bus cards, retail frames) ran from December 4 2017 thru March 25, 2018. Unsure if we will be able to continue and if funds available.

Broward County Community Health Improvement Plan Progress Reporting Tool

Q3 Jul-Sep	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN, Can Community Health and Sunlife OBGYNs
	PARTNER CONTRIBUTIONS	Have all 8 laboring Hospitals on board with the Syphilis protocols.
	FACILITATING FACTORS OF SUCCESS	Received thousands of Protect your Baby Palm cards and distributed to all the OBGYNs.
	BARRIERS/ISSUES ENCOUNTERED	None to report this quarter
	PLANS TO OVERCOME BARRIERS/ISSUES	None to report this quarter
	UNANTICIPATED OUTCOMES (optional)	None to report this quarter
	OVERALL ACTIVITY DELIVERABLES	27 public health detailing visits were conducted during this quarter.

Q4 Oct-Dec	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Healthy Start Coalition, 211, Broward Health Systems, Memorial Health Systems, Healthy Mothers, Healthy Babies, Urban League, CDTC, Premiere OBGYN, Can Community Health and Sunlife OBGYNs
	PARTNER CONTRIBUTIONS	Have all 8 laboring Hospitals on board with the Syphilis protocols.
	FACILITATING FACTORS OF SUCCESS	Received thousands of Protect your Baby Palm cards and distributed to all the OBGYNs.
	BARRIERS/ISSUES ENCOUNTERED	None to report this quarter
	PLANS TO OVERCOME BARRIERS/ISSUES	None to report this quarter
	UNANTICIPATED OUTCOMES (optional)	None to report this quarter
	OVERALL ACTIVITY DELIVERABLES	29 public detailing were conducted this year!

Objective 2.3 Decrease the rate of early syphilis per 100,000 population by 2020									
Indicators	Baseline	Direction of Change	Unit of Measurement	Actual Annual Measure	Annual Target	3yr/5yr Plan Target	Data Source	Measure Notes	
Decrease the rate of early syphilis per 100,000 population.	38.72 c/y 2016	Decrease	Rate of	43.6 (2017)	34.36	30	FL CHARTS		

Activity 2.3.1										
Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes						
Increase the percentage of persons diagnosed with syphilis and their partners who receive appropriate and timely treatment.	STD Program Manager	December 31, 2020	On Schedule							
Description	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date	
2.3.1.1 Fund 3 Community Based Organizations (CBOs) to provide STD testing to disproportionately affected groups in outreach settings.	Complete	# of CBO's funded	1	1	1	1	CBOs, DOH Broward	January 1, 2018	December 31, 2018	
2.3.1.2 Provide 23,520 visits for STD clinical services.	On Schedule	# of visits provided	9400	9200	9350	9600	DOH Broward, AIDS Healthcare Foundation	January 1, 2018	December 31, 2018	
2.3.1.3 Provide STD partner services to 100% of patients diagnosed with syphilis.	On Schedule	% of patients receiving partner services				36%	DOH Broward, AIDS Healthcare Foundation	January 1, 2018	December 31, 2018	
2.3.1.4 Conduct public health detailing visits to 50 physician practices.	On Schedule	# of physician practices detailed	12	18		15	DOH Broward, Healthcare Providers	January 1, 2018	December 31, 2018	

Broward County Community Health Improvement Plan Progress Reporting Tool

Q1 Jan-Mar	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	CBOS and AIDS Healthcare Foundation
	PARTNER CONTRIBUTIONS	AHF Broward Wellness Center provider ensure patients are adequately treated for their infection according to CDC guidelines and offer PrEP to those who are qualified free of charge.
	FACILITATING FACTORS OF SUCCESS	STD DIS provide transportation to clients who does not have means of transportation to their appointment..
	BARRIERS/ISSUES ENCOUNTERED	Patients are not showing up for their doctor's visit for evaluation/treatment.
	PLANS TO OVERCOME BARRIERS/ISSUES	STD DIS will continue to pursue those newly diagnosed patient in the field for treatment and also encourage patients to bring their sex partner with them for evaluation.
	UNANTICIPATED OUTCOMES (optional)	None to report for this quarter
	OVERALL ACTIVITY DELIVERABLES	There were 8,994 visits for the STD clinical services this quarter.
Q2 Apr-Jun	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	CBOS and AIDS Healthcare Foundation
	PARTNER CONTRIBUTIONS	AHF Broward Wellness Center provider ensure patients are adequately treated for their infection according to CDC guidelines and offer PrEP to those who are qualified free of charge.
	FACILITATING FACTORS OF SUCCESS	STD DIS provide transportation to clients who does not have means of transportation to their appointment..
	BARRIERS/ISSUES ENCOUNTERED	Patients are not showing up for their doctor's visit for evaluation/treatment.
	PLANS TO OVERCOME BARRIERS/ISSUES	STD DIS will continue to pursue those newly diagnosed patient in the field for treatment and also encourage patients to bring their sex partner with them for evaluation.
	UNANTICIPATED OUTCOMES (optional)	None to report for this quarter
	OVERALL ACTIVITY DELIVERABLES	
Q3 Jul-Sep	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	CBOS and AIDS Healthcare Foundation
	PARTNER CONTRIBUTIONS	AHF Broward Wellness Center provider ensure patients are adequately treated for their infection according to CDC guidelines and offer PrEP to those who are qualified free of charge.
	FACILITATING FACTORS OF SUCCESS	STD DIS provide transportation to clients who does not have means of transportation to their appointment.
	BARRIERS/ISSUES ENCOUNTERED	Patients are not showing up for their doctor's visit for further evaluation and or treatment
	PLANS TO OVERCOME BARRIERS/ISSUES	STD DIS will continue to pursue those newly diagnosed patient in the field for treatment and also encourage patients to bring their sex partner with them for evaluation.
	UNANTICIPATED OUTCOMES (optional)	None to report for this quarter
	OVERALL ACTIVITY DELIVERABLES	There were on average 9,000 visits for the STD clinical services this quarter.
Q4 Oct-Dec	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	CBOS and AIDS Healthcare Foundation
	PARTNER CONTRIBUTIONS	AHF Broward Wellness Center provider ensure patients are adequately treated for their infection according to CDC guidelines and offer PrEP to those who are qualified free of charge.
	FACILITATING FACTORS OF SUCCESS	STD DIS provide transportation to clients who does not have means of transportation to their appointment.
	BARRIERS/ISSUES ENCOUNTERED	Patients are not showing up for their doctor's visit for further evaluation and or treatment
	PLANS TO OVERCOME BARRIERS/ISSUES	STD DIS will continue to pursue those newly diagnosed patient in the field for treatment and also encourage patients to bring their sex partner with them for evaluation. Targetr 25 per month for physician detailing beginning December 1, 2018 due to hiring of new Program Manager.
	UNANTICIPATED OUTCOMES (optional)	None to report for this quarter
	OVERALL ACTIVITY DELIVERABLES	There were on average 9,000 visits for the STD clinical services this quarter.

Broward County Community Health Improvement Plan Progress Reporting Tool

Activity 2.3.2										
Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes						
Promote syphilis prevention through community engagement and outreach activities.	Communicable Disease Director	December 1, 2020								
Actions										
Description	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date	
2.3.2.1 Distribute 2.4 million condoms directly and through community partners.	On Schedule	# of condoms distributed	933458	860873	TBD		DOH Broward, BRTA, CBOs	January 1, 2018	December 31, 2018	
2.3.2.2 Conduct 5 STD testing outreach events targeted to priority populations.	On Schedule	# of testing outreach events		9		0	CBOs, Faith Based Institutions, DOH-Broward.	January 1, 2018	December 31, 2018	
2.3.2.3 Conduct 4 appearances on Haitian Radio to promote syphilis prevention.	On Schedule	# of radio promotions		2	4	5	Radio Stations, DOH - Broward	January 1, 2018	December 31, 2018	
2.3.2.4 Recruit 10 faith based institutions serving disproportionately affected groups to participate in syphilis prevention efforts.		# of faith based institutions		Activity Suspende d			DOH - Broward, Faith Based Institutions	January 1, 2018	December 31, 2018	
2.3.2.5 Recruit 10 community leaders serving disproportionately affected groups to participate in syphilis prevention efforts.		# of community leaders		5	0	0	DOH - Broward, Community Leaders	January 1, 2018	December 31, 2018	
Q 1 Jan-Mar	Activity Progress and Comments									
CONTRIBUTING PARTNERS	CBOs									
PARTNER CONTRIBUTIONS	Our partnered CBOs for the community events provided testing counselors to conduct HIV and STD testing.									
FACILITATING FACTORS OF SUCCESS	None to report this quarter									
BARRIERS/ISSUES ENCOUNTERED	None to report this quarter									
PLANS TO OVERCOME BARRIERS/ISSUES	None to report this quarter									
UNANTICIPATED OUTCOMES (optional)										
OVERALL ACTIVITY DELIVERABLES	DOH-Broward collaborated with CBOs on 2 events (City of Ft. Lauderdale Sistrunk and PRIDE Ft. Lauderdale) that provided STD testing to priority populations.									
Q 2 Apr-Jun	Activity Progress and Comments									
CONTRIBUTING PARTNERS	CBOs									
PARTNER CONTRIBUTIONS	Our partnered CBOs for the community events provided testing counselors to conduct HIV and STD testing.									
FACILITATING FACTORS OF SUCCESS	None to report this quarter									
BARRIERS/ISSUES ENCOUNTERED	None to report this quarter									
PLANS TO OVERCOME BARRIERS/ISSUES	None to report this quarter									
UNANTICIPATED OUTCOMES (optional)										
OVERALL ACTIVITY DELIVERABLES	DOH-Broward collaborated with CBOs on 8 events that provided STD testing to priority populations.									

Broward County Community Health Improvement Plan Progress Reporting Tool

Q 3 Jul-Sep	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	None to report this quarter
	PARTNER CONTRIBUTIONS	None to report this quarter
	FACILITATING FACTORS OF SUCCESS	None to report this quarter
	BARRIERS/ISSUES ENCOUNTERED	None to report this quarter
	PLANS TO OVERCOME BARRIERS/ISSUES	None to report this quarter
	UNANTICIPATED OUTCOMES (optional)	
	OVERALL ACTIVITY DELIVERABLES	Activity 2.3.2.5 will be reviewed by leadership to determine if this activity will be continued. There were 4 appearances on a Haitian radio to promote syphilis prevention this quarter.
Q 4	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	CBOs
	PARTNER CONTRIBUTIONS	Our partnered CBOs for the community events provided testing counselors to conduct HIV and STD testing.
	FACILITATING FACTORS OF SUCCESS	None to report this quarter
	BARRIERS/ISSUES ENCOUNTERED	None to report this quarter
	PLANS TO OVERCOME BARRIERS/ISSUES	None to report this quarter
	UNANTICIPATED OUTCOMES (optional)	
	OVERALL ACTIVITY DELIVERABLES	DOH-Broward collaborated with CBOs on 8 events that provided STD testing to priority populations.

Broward County Community Health Improvement Plan Progress Reporting Tool

Strategic Issue Area: Improve Maternal, Infant and Child Health								
Goal: Improve Maternal, Infant and Child Health								
Strategy: Promote maternal, infant and child health								
Objective 3.1: Increase the percent of 2-year-olds fully immunized to 95% by December, 2020								
Indicators	Baseline	Direction of Change	Unit of Measurement	Actual Annual Measure	Annual Target	3yr/5yr Plan Target	Data Source	Measure Notes
Increase the percent of 2 year olds fully immunized.	80.4% c/y 2016	Increase	% of	90.1% c/y 2017	90%	91%	FL Charts	
Increase the number of children enrolled in Shots by Two.	7,764 c/y 2017	Increase	# of		8540	12000	Active Strategy	

Activity 3.1.1				
Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes
Increase the number of newborns and children less than 24 months enrolled in Shots by Two.	Senior Community Health Nurse	December 31, 2020	On Schedule	Current enrollment for 1/1/18-3/31/18: 2,241

Actions									
Description	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date
3.1.1.1 Conduct Shots-By-Two trainings to 12 community providers that serve infants.	On Schedule	# of trainings conducted	6	8	2	5	DOH-Broward staff	January 1, 2018	December 31, 2018
3.1.1.2 Conduct Shots-By-Two in-services to 24 Pediatric Practices per year.	Not On Schedule	# of in-services conducted	3	2	3	4	DOH-Broward staff	January 1, 2018	December 31, 2018
3.1.1.3 Maintain the participation of 8 labor and delivery hospitals in enrolling newborns in Shots-By-Two program.	On Schedule	# of hospitals maintained	8	8	8	8	DOH-Broward staff	January 1, 2018	December 31, 2018
3.1.1.4 Conduct 8 Immunization Action Coalition Meetings.	On Schedule	# of meetings held	4	2	1	3	Immunization Action Coalition	January 1, 2018	December 31, 2018
3.1.1.5 Conduct medical assistant training 2 times per year.	On Schedule	# of trainings conducted	1	1	0	0	Immunization Action Coalition	January 1, 2018	December 31, 2018

Broward County Community Health Improvement Plan Progress Reporting Tool

Q1 Jan-Mar	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	8 delivery hospitals, The Mahogany Program, Early Learning Coalition, Healthy Mothers/Healthy Babies, Immunization Action Coalition, Healthy Families Advisory Council
	PARTNER CONTRIBUTIONS	All partners are promoting the Shots By 2 Program either by having consents completed or handing out palm cards/flyers informing of the website.
	FACILITATING FACTORS OF SUCCESS	Working with DOH and community who understand the importance of vaccination. Meeting people who "know people" out in the community who assists in promoting the program. Having a great DOH Team that works to make sure all consents are entered in a timely fashion and that postcards are sent out appropriately.
	BARRIERS/ISSUES ENCOUNTERED	Difficulties promoting the Shots By 2 program at daycare centers and pediatric practices
	PLANS TO OVERCOME BARRIERS/ISSUES	Work with other DOH staff who reaches out to these types of facilities to learn better how to detail these facilities. Continue to attempt to contact/reach out to these facilities to offer the program and or provided immunization education to staff/parents/families, etc.
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	Shots By 2 Palm cards, flyers, post cards(vaccine reminders), consent forms. Six Shots-By-Two trainings, three Shots-By-Two in-services and one medical assistant training were provided. Maintained the participation of 8 labor and delivery hospitals in enrolling newborns in Shots-By-Two program. Four Immunization Action Coalition Meetings were also held during this quarter.
Q2 Apr-Jun	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	8 delivery hospitals, The Mahogany Program, Early Learning Coalition, Healthy Mothers/Healthy Babies, Immunization Action Coalition, Healthy Families Advisory Council, Breast Feeding Coalition, Cora E Braynon Family Health Center, Nurse Family Partnership, Early Learning Childcare Center, Greater Horizons Childcare Center, 7 OB/GYN Offices, 2 Pediatric Offices
	PARTNER CONTRIBUTIONS	All partners are promoting the Shots By 2 Program either by having consents completed or handing out palm cards/flyers informing of the website.
	FACILITATING FACTORS OF SUCCESS	Working with DOH and community who understand the importance of vaccination. Meeting people who "know people" out in the community who assists in promoting the program. Having a great DOH Team that works to make sure all consents are entered in a timely fashion and that postcards are sent out appropriately.
	BARRIERS/ISSUES ENCOUNTERED	Difficulties promoting the Shots By 2 program at daycare centers and pediatric practices. Time to promote the Program due to working on other assignments.
	PLANS TO OVERCOME BARRIERS/ISSUES	Work with other DOH staff who reaches out to these types of facilities to learn better how to detail these facilities. Continue to attempt to contact/reach out to these facilities to offer the program and or provided immunization education to staff/parents/families, etc.
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	Shots By 2 Palm cards, flyers, post cards(vaccine reminders), consent forms. Ten Shots-By-Two trainings/in-services and one medical assistant training were provided. Maintained the participation of 8 labor and delivery hospitals in enrolling newborns in Shots-By-Two program. Two Immunization Action Coalition Meetings were also held during this quarter.
Q3 Jul-Sep	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	8 delivery hospitals, The Mahogany Program, Early Learning Coalition, Healthy Mothers/Healthy Babies, Immunization Action Coalition, Healthy Families Advisory Council, Breast Feeding Coalition, Cora E Braynon Family Health Center, Nurse Family Partnership, Early Learning Childcare Center, Greater Horizons Childcare Center, 7 OB/GYN Offices, 2 Pediatric Offices
	PARTNER CONTRIBUTIONS	All partners are promoting the Shots By 2 Program either by having consents completed or handing out palm cards/flyers informing of the website.
	FACILITATING FACTORS OF SUCCESS	Working with DOH and community who understand the importance of vaccination. Meeting people who "know people" out in the community who assists in promoting the program. Having a great DOH Team that works to make sure all consents are entered in a timely fashion and that postcards are sent out appropriately. Building relationships with hospital staff who promote the SB2 Program. Created the SB2 flyer in the following languages to be utilized: English, Spanish, Portuguese, Haitian Creole and Russian.
	BARRIERS/ISSUES ENCOUNTERED	Continued difficulties promoting the Shots By 2 program at daycare centers and pediatric practices. Time to promote Shots By 2 due to working on other program assignments of a higher priority.
	PLANS TO OVERCOME BARRIERS/ISSUES	Work with other DOH staff who reaches out to these types of facilities to learn better how to detail these facilities. Continue to attempt to contact/reach out to these facilities to offer the program and or provide immunization education to staff/parents/families, etc.
	UNANTICIPATED OUTCOMES (optional)	
	OVERALL ACTIVITY DELIVERABLES	Shots By 2 Palm cards, flyers, post cards(vaccine reminders), consent forms. Five Shots By 2 trainings were provided. Maintained the participation of 8 labor and delivery hospitals in enrolling newborns in Shots-By-Two program. One Immunization Action Coalition Meeting was held during this quarter. The Shots By 2 program was offered to families with children under the age of 2 for 2.5 weeks at the Annual BTSI POD.

Broward County Community Health Improvement Plan Progress Reporting Tool

Q4 Oct-Dec	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	8 delivery hospitals, The Mahogany Program, Early Learning Coalition, Healthy Mothers/Healthy Babies, Immunization Action Coalition, Healthy Families Advisory Council, Breast Feeding Coalition, Cora E Braynon Family Health Center, Nurse Family Partnership, Early Learning Childcare Center, Greater Horizons Childcare Center, 7 OB/GYN Offices, 2 Pediatric Offices
	PARTNER CONTRIBUTIONS	All partners are promoting the Shots By 2 Program either by having consents completed or handing out palm cards/flyers informing of the website.
	FACILITATING FACTORS OF SUCCESS	Working with DOH and community who understand the importance of vaccination. Meeting people who "know people" out in the community who assists in promoting the program. Having a great DOH Team that works to make sure all consents are entered in a timely fashion and that postcards are sent out appropriately. Building relationships with hospital staff who promote the SB2 Program. Created the SB2 flyer in the following languages to be utilized: English, Spanish, Portuguese, Haitian Creole and Russian. Working with the delivery hospitals to have the birth certificates staff provide the SB2 consent forms to the parents for completion instead of unit secretary/nurse.
	BARRIERS/ISSUES ENCOUNTERED	Continued difficulties promoting the Shots By 2 program at pediatric practices. Time to promote Shots By 2 due to working on other assignments of a higher priority.
	PLANS TO OVERCOME BARRIERS/ISSUES	Work with other DOH staff who reaches out to these types of facilities to learn better how to detail these facilities. Continue to attempt to contact/reach out to these facilities to offer the program and or provide immunization education to staff/parents/families, etc.
	UNANTICIPATED OUTCOMES (optional)	n/a
	OVERALL ACTIVITY DELIVERABLES	Shots By 2 Palm cards, flyers, post cards(vaccine reminders), consent forms. Nine Shots By 2 trainings were provided. Maintained the participation of 8 labor and delivery hospitals in enrolling newborns in Shots-By-Two program. The Shots By 2 program was offered to families with children under the age of 2 for 2.5 weeks at the Annual BTSI POD.

Objective 3.2: Increase the percent of children fully immunized in grades K to 96% by December, 2020								
Indicators	Baseline	Direction of Change	Unit of Measurement	Actual Annual Measure	Annual Target	3yr/5yr Plan Target	Data Source	Measure Notes
Increase the percent of children in Kindergarten fully immunized.	95.3% c/y 2015	Increase	% of		95.80%	96%	DOH Broward	

Activity 3.2.1				
Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes
Conduct immunization outreach events for children who will be entering Kindergarten.	School Health Program Manager	December 31, 2020	On Schedule	The School Health Program: 1) Partnered with the School Board of Broward County's Headstart Department to provide immunizations at two enrollment sites (Westside Park Recreation Center and School District's North Area Office) on May 14th. The pilot was not successful as the children at the events were 2-4 year olds and did not need shots. 2) Did look-ups in FL SHOTS for Headstart students who will be enrolling in K at 59 elementary schools in August and printed and delivered 326 Immunization Certificates (680) to the school IMTs.

Actions									
	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date
3.2.1.1 Provide back to school immunizations to Children at six Head Start Enrollment Round Ups.	Not On Schedule	# of Enrollment Round Ups			0	0	Department of Health and Broward County Public Schools	January 1, 2018	December 31, 2018
3.2.1.2 Provide one Back to School Immunization POD in an underserved area for school aged children.	On Schedule	# of One Back to School Immunization POD			1	N/A	Department of Health	January 1, 2018	December 31, 2018
3.2.1.3 Provide back to school immunization outreach at six community events.	Complete	# of Community Events Attended		6	7	5	Immunization Action Coalition	January 1, 2018	December 31, 2018

Broward County Community Health Improvement Plan Progress Reporting Tool

Q1 Jan-Mar		Activity Progress and Comments
CONTRIBUTING PARTNERS	Broward County Public Schools Headstart Program	
PARTNER CONTRIBUTIONS	Feb 2018 Headstart program contacted DOH-Broward School Health Program requesting vaccination of children at May 2018 Enrollment Roundups	
FACILITATING FACTORS OF SUCCESS	School Health Program & Immunization Nurses and Staff Assistants will be able to provide vaccinations & do look-ups in FL SHOTS for children and provide 680 Immunization Certificates to parents and schools at enrollment roundup sites in May 2018	
BARRIERS/ISSUES ENCOUNTERED	Headstart Clinical Nurse uncertain if parents will consent to their children receiving immunizations at the Headstart Enrollment sites	
PLANS TO OVERCOME BARRIERS/ISSUES	Pilot immunizations at two sites to determine need	
UNANTICIPATED OUTCOMES (optional)	N/A	
OVERALL ACTIVITY DELIVERABLES	The School Health Program: 1) Partnered with the School Board of Broward County's Headstart Department to provide immunizations at two enrollment sites (Westside Park Recreation Center and School District's North Area Office) on May 14th. The pilot was not successful as the children at the events were 2-4 year olds and did not need shots. 2) Did look-ups in FL SHOTS for Headstart students who will be enrolling in K at 59 elementary schools in August and printed and delivered 326 Immunization Certificates (680) to the school IMTs.	
Q2 Apr-Jun		Activity Progress and Comments
CONTRIBUTING PARTNERS	Broward County Public Schools Headstart Program	
PARTNER CONTRIBUTIONS	Headstart program secured vaccination sites and sent out enrollment flyers for events	
FACILITATING FACTORS OF SUCCESS	School Health Program Nurses and Staff Assistants were able to do look-ups in FL SHOTS for children and print/deliver 326 Immunization Certificates to 59 Elementary Schools	
BARRIERS/ISSUES ENCOUNTERED	Age Group of children at Headstart Enrollment did not require immunizations	
PLANS TO OVERCOME BARRIERS/ISSUES	Work with Headstart Program again next spring to perform look-ups and provide 680's to elementary schools where children will be attending	
UNANTICIPATED OUTCOMES (optional)	There were no 4-5 year olds at enrollment round ups	
OVERALL ACTIVITY DELIVERABLES	Provided Immunization Certificates (326) to 59 district elementary schools for children who will be enrolling in Kindergarten.	
Q3 Jul-Sep		Activity Progress and Comments
CONTRIBUTING PARTNERS	Broward County Public Schools Headstart Program	
PARTNER CONTRIBUTIONS	Headstart program secured vaccination sites and sent out enrollment flyers for events	
FACILITATING FACTORS OF SUCCESS	School Health Program Nurses and Staff Assistants were able to do look-ups in FL SHOTS for children and print/deliver 326 Immunization Certificates to 59 Elementary Schools	
BARRIERS/ISSUES ENCOUNTERED	Age Group of children at Headstart Enrollment did not require immunizations	
PLANS TO OVERCOME BARRIERS/ISSUES	Work with Headstart Program again next spring to perform look-ups and provide 680's to elementary schools where children will be attending	
UNANTICIPATED OUTCOMES (optional)	There were no 4-5 year olds at enrollment round ups	
OVERALL ACTIVITY DELIVERABLES	Provided Immunization Certificates (326) to 59 district elementary schools for children who will be enrolling in Kindergarten.	
Q4 Oct-Dec		Activity Progress and Comments
CONTRIBUTING PARTNERS	Broward County Public Schools Headstart Program	
PARTNER CONTRIBUTIONS	Headstart program secured vaccination sites and sent out enrollment flyers for events	
FACILITATING FACTORS OF SUCCESS	School Health Program Nurses and Staff Assistants were able to do look-ups in FL SHOTS for children and print/deliver 326 Immunization Certificates to 59 Elementary Schools	
BARRIERS/ISSUES ENCOUNTERED	Age Group of children at Headstart Enrollment did not require immunizations	
PLANS TO OVERCOME BARRIERS/ISSUES	Work with Headstart Program again next spring to perform look-ups and provide 680's to elementary schools where children will be attending	
UNANTICIPATED OUTCOMES (optional)	There were no 4-5 year olds at enrollment round ups	
OVERALL ACTIVITY DELIVERABLES	Provided Immunization Certificates (326) to 59 district elementary schools for children who will be enrolling in Kindergarten.	

Broward County Community Health Improvement Plan Progress Reporting Tool

Activity 3.2.2										
Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes						
Work with Broward County Public School to assure K children are immunized.	School Health Program Manager	December 31, 2018	On Schedule	School District is scheduled to provide weekly Immunization Reports by school to DOH-School Health Program between August 2018 through November of 2018 for DOH-Nurses to do look-ups in FL SHOTS & create/send 680 Immunization Certificates to schools						
Actions										
	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date	
3.2.2.1 Contact 136 Elementary Schools to determine the immunization rate of K.	On Schedule	# of Elementary Schools Contacted			125	136	Department of Health and Broward County Public Schools	January 1, 2018	December 31, 2018	
3.2.2.2 Provide up to date immunization information for children with incomplete immunization information in TERMS at 136 Elementary Schools.	On Schedule	# of Elementary Schools Provided Immunization Information			115	80	Department of Health and Broward County Public Schools	January 1, 2018	December 31, 2018	

Q1 Jan-Mar	Activity Progress and Comments	
CONTRIBUTING PARTNERS	Broward County Public Schools (BCPS) - Coordinated Student Health Services (CSHS) & Information & Technology (IT) Departments	
PARTNER CONTRIBUTIONS	CSHS will request K Immunization Compliance Reports by School from the District IT Department and will send information to DOH-Broward weekly beginning August 2018	
FACILITATING FACTORS OF SUCCESS	For the past three years this look-up process has assisted schools with obtaining required immunization certificates for K students and increased compliance	
BARRIERS/ISSUES ENCOUNTERED	Once 680 Immunization Certificates are delivered it is up to school IMT to enter all data	
PLANS TO OVERCOME BARRIERS/ISSUES	DOH-Broward assists School District Information Management Technicians (IMTs) with general questions and refers them to District IMT Supervisor for technical assistance	
UNANTICIPATED OUTCOMES (optional)	None	
OVERALL ACTIVITY DELIVERABLES	School District is scheduled to provide weekly Immunization Reports by school to DOH-School Health Program between August 2018 through November of 2018 for DOH-Nurses to do look-ups in FL SHOTS & create/send 680 Immunization Certificates to schools	
Q2 Apr-Jun	Activity Progress and Comments	
CONTRIBUTING PARTNERS	Broward County Public Schools (BCPS) - Coordinated Student Health Services (CSHS) & Information & Technology (IT) Departments	
PARTNER CONTRIBUTIONS	CSHS will request K Immunization Compliance Reports by School from the District IT Department and will send information to DOH-Broward weekly beginning August 2018	
FACILITATING FACTORS OF SUCCESS	For the past three years this look-up process has assisted schools with obtaining required immunization certificates for K students and increased compliance	
BARRIERS/ISSUES ENCOUNTERED	2017 K immunization decreased by 1% to 94.3% from 95.3% in 2016. Decrease possibly related to all schools closed for 7 days d/t hurricane. Also, Private School K Immunization rate decreased from 92.2 in 2016 to 89.7% in 2017.	
PLANS TO OVERCOME BARRIERS/ISSUES	Increased focus on Private School K Immunization in 2018 to increase % compliance	
UNANTICIPATED OUTCOMES (optional)	Hurricane and drop in Charter school K compliance	
OVERALL ACTIVITY DELIVERABLES		

Broward County Community Health Improvement Plan Progress Reporting Tool

Q3 Jul-Sep	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Broward County Public Schools (BCPS) - Coordinated Student Health Services (CSHS) & Information & Technology (IT) Departments
	PARTNER CONTRIBUTIONS	CSHS will request K Immunization Compliance Reports by School from the District IT Department and will send information to DOH-Broward weekly beginning August 2018
	FACILITATING FACTORS OF SUCCESS	For the past three years this look-up process has assisted schools with obtaining required immunization certificates for K students and increased compliance
	BARRIERS/ISSUES ENCOUNTERED	Once 680 Immunization Certificates are delivered it is up to school IMT to enter all data. Data Warehouse (IT) has frequent technical issues.
	PLANS TO OVERCOME BARRIERS/ISSUES	DOH-Broward assists School District Information Management Technicians (IMTs) with general questions and refers them to District IMT Supervisor for technical assistance
	UNANTICIPATED OUTCOMES (optional)	Date Warehouse Technical Issues
	OVERALL ACTIVITY DELIVERABLES	DOH-Nurses do look-ups in FL SHOTS & create/send 680 Immunization Certificates to schools and follow up with schools/IMT
Q4 Oct-Dec	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Broward County Public Schools (BCPS) - Coordinated Student Health Services (CSHS) & Information & Technology (IT) Departments
	PARTNER CONTRIBUTIONS	CSHS provided K Immunization Compliance Reports by School from the District IT Department to DOH-Broward School Health Program weekly beginning on August 16, 2018
	FACILITATING FACTORS OF SUCCESS	DOH-Broward School Health Program followed up with all 139 elementary schools on the August 16, 2018 list with an Immunization Compliance Rate of < 95%. As of December 27, 2018 following DOH-Broward look ups and printing of 680 certificates, a total of 60 elementary schools were removed from the list as they met/exceeded 95% compliance.
	BARRIERS/ISSUES ENCOUNTERED	As of December 27, 2018 a total of 79 schools remained on the list as less than 95% compliant. Twenty-five (25) of the 79 schools were "maxed out", meaning due to valid reasons (religious exemption, permanent medical exemption, and valid temporary medical exemptions) these schools will not meet/exceed 95% leaving a total of 54 schools out of compliance. The main barrier continues to be the number students in school whose immunizations have expired.
	PLANS TO OVERCOME BARRIERS/ISSUES	DOH-Broward will continue to work with the 54 schools on the Immunization Exception Report listed as below 95% by doing look ups and providing updated 680 certificated found in FL SHOTS. DOH-Broward invited to present Immunization Requirements at the IMT Workshop on Jan 29, 2019.
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	DOH-Broward completed a total of 3,880 Immunization Look-Ups in FL SHOTS and provided more than 1,411 Immunization Certificates (680s) for K & 7 grade students in the District Public Schools.

Broward County Community Health Improvement Plan Progress Reporting Tool

Objective 3.3: Increase the proportion of women who receive Cervical Cancer Screening by 10%								
Indicators	Baseline	Direction of Change	Unit of Measurement	Actual Annual Measure	Annual Target	3yr/5yr Plan Target	Data Source	Measure Notes
Increase the percent of women who are screened for Cervical Cancer.	54.7% c/y 2016	Increase	% of	54.7(2016)	64.70%	75%	DOH Broward	

Activity 3.3.1				
Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes
Increase community awareness of the FBCCEDP through social marketing and outreach events.	FBCCEDP Program	December 31, 2018	On Schedule	22 of 25 outreach events were completed. The remainder of the actions to increase community awareness were completed.

Actions									
	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date
3.3.1.1 Provide 25 FBCCEDP outreach events.	On Schedule	# of outreach events	5	2	8	7	DOH Broward	January 1, 2018	December 31, 2018
3.3.1.2 Wrap 20 buses with the FBCCEDP Social Marketing Campaign.	Complete	# of buses wrapped	20				DOH Broward	January 1, 2018	June 30, 2018
3.3.1.3 Place 100 interior bus cards with the FBCCEDP Social Marketing Campaign.	Complete	# of interior bus cards	100				DOH Broward	January 1, 2018	June 30, 2018
3.3.1.4 Post 90 retail frames with the FBCCEDP Social Marketing Campaign.	Complete	# of retail frames		90			DOH Broward	January 1, 2018	June 30, 2018
3.3.1.5 Distribute 10,000 FBCCEDP palm cards.	Complete	# of palm cards distributed		10,000			DOH Broward	January 1, 2018	June 30, 2018
3.3.1.6 Run 9 full page print advertisements in culturally diverse publications.	Complete	# of print advertisements	2	7			DOH Broward	January 1, 2018	June 30, 2018

Q1 Jan-Mar	Activity Progress and Comments	
CONTRIBUTING PARTNERS	The program has 20 partners in total which include hospitals, clinics and non profit agencies.	
PARTNER CONTRIBUTIONS	Screening, program promotion, client referrals', program coordination. In addition, various leads were received due to Social Marketing Campaign.	
FACILITATING FACTORS OF SUCCESS	The partners facilitate in increasing the visibility of the program through promotion	
BARRIERS/ISSUES ENCOUNTERED	None	
PLANS TO OVERCOME BARRIERS/ISSUES	None	
UNANTICIPATED OUTCOMES (optional)	N/A	
OVERALL ACTIVITY DELIVERABLES	The program did 5 outreach events during this quarter. 2500 palm cards were distributed. The marketing campaign (bus wraps, interior bus cards, retail frames) ran from December 4, 2017 thru March 25, 2018.	

Broward County Community Health Improvement Plan Progress Reporting Tool

Q2 Apr-Jun	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Broward General Medical Center, Imperial Point Medical Center, Broward Health, Memorial Hospital, Coral Springs Women's Diagnostic Center, Esther Grossman Women's Center, Holly Cross Healthplex, Boca Raton Regional Hospital, Bethesda Women's Health Center, Diagnostic Canters of America, Good Samaritan Medical Center Comprehensive Breast Cancer, JFK Medical Center, Midtown Imaging-Lake Worth, Alliance Medical Center, Broward Community and Family Health Centerboard General Medical Women's Center, Care Resource, CL Brumback Primary Care, Florida Community Health Canters, Florida Atlantic University, Foundcare Community Health, Genesis Community Health, Planned Parenthood, Women Care.
	PARTNER CONTRIBUTIONS	Screening, program promotion, client referrals', program coordination. In addition, various leads were received due to Social Marketing Campaign.
	FACILITATING FACTORS OF SUCCESS	Partners and marketing campaign facilitated in increasing the visibility of the program through promotion resulting on various leads.
	BARRIERS/ISSUES ENCOUNTERED	None
	PLANS TO OVERCOME BARRIERS/ISSUES	None
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	10,000 palm cards were distributed.90 retail frames were posted and 7 full page advertisements were placed in diverse publications such as Caribbean Today new paperboard Life Parent Magazine and Miami/Fort Lauderdale Family Magazine.
Q3 Jul-Sep	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	The program has 20 partners in total which include hospitals, clinics and non profit agencies.
	PARTNER CONTRIBUTIONS	Screening, program promotion, client referrals', program coordination. In addition, various leads were received due to Social Marketing Campaign.
	FACILITATING FACTORS OF SUCCESS	The partners facilitate in increasing the visibility of the program through promotion
	BARRIERS/ISSUES ENCOUNTERED	None
	PLANS TO OVERCOME BARRIERS/ISSUES	None
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	8 Outreach events were held, 4 of which were screening events where 41 women received mammograms.. There were also 4 educational events where 550 women were educated.
Q4 Oct-Dec	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Broward General Medical Center, Imperial Point Medical Center, Broward Health, Memorial Hospital, Coral Springs Women's Diagnostic Center, Esther Grossman Women's Center, Holly Cross Healthplex, Boca Raton Regional Hospital, Bethesda Women's Health Center, Diagnostic Canters of America, Good Samaritan Medical Center Comprehensive Breast Cancer, JFK Medical Center, Midtown Imaging-Lake Worth, Alliance Medical Center, Broward Community and Family Health Centerboard General Medical Women's Center, Care Resource, CL Brumback Primary Care, Florida Community Health Canters, Florida Atlantic University, Foundcare Community Health, Genesis Community Health, Planned Parenthood, Women Care.
	PARTNER CONTRIBUTIONS	Screening, program promotion, client referrals', program coordination. In addition, various leads were received due to Social Marketing Campaign.
	FACILITATING FACTORS OF SUCCESS	Partners and marketing campaign facilitated in increasing the visibility of the program through promotion resulting on various leads.
	BARRIERS/ISSUES ENCOUNTERED	None
	PLANS TO OVERCOME BARRIERS/ISSUES	None
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	7 Outreach events were held, 4 of which were screening events all of which occurred in the month of October, Breast Cancer Awareness Month. There were also 3 educational events where 100 women were educated.

Broward County Community Health Improvement Plan Progress Reporting Tool

Activity 3.3.2									
Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes					
Provide Cervical Cancer Screening to Eligible Women through the FBCCEDP Program	FBCCEDP Program	December 31, 2018	Complete	448 Pap's were provided during the year for a 28% increase over the number of Pap's(350) in the action step.					
Actions									
	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date
3.3.2.1 Provide 350 Pap Smears through the FBCCEDP Program.	On Schedule	# of pap smears provided	209	122	37	80	20 health care providers	January 1, 2018	December 31, 2018
3.3.2.2 Recruit 3 additional health care providers for the FBCCEDP Program.	Complete	# of health care providers recruited		3	0	1	FBCCEDP	January 1, 2018	December 31, 2018

Q1 Jan-Mar	Activity Progress and Comments	
CONTRIBUTING PARTNERS	The program has 20 partners in total which include hospitals, clinics and non profit agencies.	
PARTNER CONTRIBUTIONS	Screening, program promotion, client referrals', program coordination.	
FACILITATING FACTORS OF SUCCESS	The partners facilitate in increasing the visibility of the program through promotion.	
BARRIERS/ISSUES ENCOUNTERED	None	
PLANS TO OVERCOME BARRIERS/ISSUES	None	
UNANTICIPATED OUTCOMES (optional)	N/A	
OVERALL ACTIVITY DELIVERABLES	209 Pap Smears were provided during this quarter.	
Q2 Apr-Jun	Activity Progress and Comments	
CONTRIBUTING PARTNERS	Broward General Medical Center, Imperial Point Medical Center, Broward Health, Memorial Hospital, Coral Springs Women's Diagnostic Center, Esther Grossman Women's Center, Holly Cross Healthplex, Boca Raton Regional Hospital, Bethesda Women's Health Center, Diagnostic Canters of America, Good Samaritan Medical Center Comprehensive Breast Cancer, JFK Medical Center, Midtown Imaging-Lake Worth, Alliance Medical Center, Broward Community and Family Health Center Broward General Medical Women's Center, Care Resource, CL Brumback Primary Care, Florida Community Health Canters, Florida Atlantic University, Foundcare Community Health, Genesis Community Health, Planned Parenthood, Women Care.	
PARTNER CONTRIBUTIONS	Screening, program promotion, client referrals', program coordination.	
FACILITATING FACTORS OF SUCCESS	Partnership and collaboration	
BARRIERS/ISSUES ENCOUNTERED	None to report this quarter	
PLANS TO OVERCOME BARRIERS/ISSUES	None to report this quarter	
UNANTICIPATED OUTCOMES (optional)	N/A	
OVERALL ACTIVITY DELIVERABLES	122 Pap smears were provided this quarter. Holy Cross Hospital, Care Resources and Broward Surgical Associates were recruited for the FBCCEDP program. The program over met the goal by 117.3 % for the fiscal year (June 2017-July 2018)	

Broward County Community Health Improvement Plan Progress Reporting Tool

Q3 Jul-Sep	Activity Progress and Comments	
CONTRIBUTING PARTNERS	Broward General Medical Center, Imperial Point Medical Center, Broward Health, Memorial Hospital, Coral Springs Women's Diagnostic Center, Esther Grossman Women's Center, Holly Cross Healthplex, Boca Raton Regional Hospital, Bethesda Women's Health Center, Diagnostic Canthers of America, Good Samaritan Medical Center Comprehensive Breast Cancer, JFK Medical Center, Midtown Imaging-Lake Worth, Alliance Medical Center, Broward Community and Family Health Center Broward General Medical Women's Center, Care Resource, CL Brumback Primary Care, Florida Community Health Canthers, Florida Atlantic University, Foundcare Community Health, Genesis Community Health, Planned Parenthood, Women Care.	
PARTNER CONTRIBUTIONS	Screening, program promotion, client referrals', program coordination.	
FACILITATING FACTORS OF SUCCESS	Partnership and collaboration	
BARRIERS/ISSUES ENCOUNTERED	None to report this quarter	
PLANS TO OVERCOME BARRIERS/ISSUES	None to report this quarter	
UNANTICIPATED OUTCOMES (optional)	N/A	
OVERALL ACTIVITY DELIVERABLES	37	

Q4 Oct-Dec	Activity Progress and Comments	
CONTRIBUTING PARTNERS	Broward General Medical Center, Imperial Point Medical Center, Broward Health, Memorial Hospital, Coral Springs Women's Diagnostic Center, Esther Grossman Women's Center, Holly Cross Healthplex, Boca Raton Regional Hospital, Bethesda Women's Health Center, Diagnostic Canthers of America, Good Samaritan Medical Center Comprehensive Breast Cancer, JFK Medical Center, Midtown Imaging-Lake Worth, Alliance Medical Center, Broward Community and Family Health Center Broward General Medical Women's Center, Care Resource, CL Brumback Primary Care, Florida Community Health Canthers, Florida Atlantic University, Foundcare Community Health, Genesis Community Health, Planned Parenthood, Women Care, Dr. Allen	
PARTNER CONTRIBUTIONS	Screening, program promotion, client referrals', program coordination.	
FACILITATING FACTORS OF SUCCESS	Partnership and collaboration	
BARRIERS/ISSUES ENCOUNTERED	None to report this quarter	
PLANS TO OVERCOME BARRIERS/ISSUES	None to report this quarter	
UNANTICIPATED OUTCOMES (optional)	NA	
OVERALL ACTIVITY DELIVERABLES	80	

Objective 3.4: Reduce the black infant mortality rate by 1%.

Indicators	Baseline	Direction of Change	Unit of Measurement	Actual Annual Measure	Annual Target	3yr/5yr Plan Target	Data Source	Measure Notes
Decrease the black infant mortality rate.	8.1	Decrease	Rate of	8.4 (2017)	7.86	6.0	FL Charts	

Activity 3.4.1

Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes
Increase breastfeeding initiation and duration.	Breastfeeding Program Manager	December 31, 2020	On Schedule	

Broward County Community Health Improvement Plan Progress Reporting Tool

Actions									
Description	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date
3.4.1.1 Distribute 6,000 breastfeeding resource guide to hospitals, pediatricians, child care centers, community partners, and new moms.	On Schedule	# of resource guides distributed	0	1800	3200	1540	Broward Breastfeeding Coalition	January 1, 2018	December 31, 2018
3.4.1.2 Recruit 80 businesses in zip codes with high black infant mortality, that are recognized by the breastfeeding using the "Business Case for Breastfeeding".	On Schedule	# of businesses that are recognized by Business Case for Breastfeeding	45	50	43	47	Broward Breastfeeding Coalition	January 1, 2018	December 31, 2018
3.4.1.3 Designate 80 Child Care Facilities as Breastfeeding Friendly in zip codes with high black infant mortality.	On Schedule	# of Child Care facilities who are breastfeeding friendly	43	23	6	21	Child Care Licensing and Enforcement, Broward County Early Learning Coalition, DOH Broward	January 1, 2018	December 31, 2018
3.4.1.4 Three (3) hospitals will receive Baby Friendly designation.	On Schedule	# of hospitals achieving Baby Friendly hospital initiative			1	0	Six Labor and Delivery Hospitals, DOH Broward, Memorial Healthcare Breastfeeding Taskforce	January 1, 2018	December 31, 2018
3.4.1.5 Conduct five events in celebration of World Breastfeeding Day.	On Schedule	# of World Breastfeeding Day Events			10	0	Six Labor and Delivery Hospitals, DOH Broward, MCH Partners	January 1, 2018	December 31, 2018
3.4.1.6 Station a Breastfeeding Peer Counselor at one additional Labor and Delivery Hospital.	On Schedule	# of Breastfeeding Peer Counselor at Labor and Delivery Hospital			1	0	Six Labor and Delivery Hospitals, DOH Broward	January 1, 2018	December 31, 2018

Q1 Jan-Mar	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Breastfeeding Coalition of Broward County, Broward Health Medical Center, Memorial Regional Hospital Systems, Healthy Mothers Healthy Babies, Northwest Medical Center, Healthy Start, Holy Cross. State Breastfeeding Coalition.
	PARTNER CONTRIBUTIONS	None
	FACILITATING FACTORS OF SUCCESS	WIC staff are visiting businesses, childcare centers, and physician offices throughout Broward County to provide Breastfeeding resource guides and toolkits for Businesses and Daycares.
	BARRIERS/ISSUES ENCOUNTERED	Time to get organizations to commit. Holiday schedule and decision makers out of the office, slowing turnaround time. Non-response to telephone and/or email solicitation by organizations, face-to-face visits are necessary adding to time component needed. Normal duties/obligations by staff, lack of personnel specifically responsible for project. Normal duties and deadlines arise.
	PLANS TO OVERCOME BARRIERS/ISSUES	Local Breastfeeding Coalition members were asked to assist with recruiting businesses. The possibility of using volunteers and/or students to assist with project are being examined.
	UNANTICIPATED OUTCOMES (optional)	Lack of availability of top decision makers. Several meetings and multiple visits required to work through hierarchy and get organizations on board. Some organizations have headquarters outside of Florida further delaying commitment.
	OVERALL ACTIVITY DELIVERABLES	Distributed Resource Guides. From Jan through Mar 2018, 50 childcare centers and 40 businesses have applied for breastfeeding friendly and in support of Business case for Breastfeeding status. Met with Memorial Healthcare System to introduce "empower training" to become Breastfeeding Friendly. A "Save the Date" for WB event Aug 4th 2018. Interviewing Breastfeeding Peer Counselors.

Broward County Community Health Improvement Plan Progress Reporting Tool

Q2 Apr-Jun	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Breastfeeding Coalition of Broward County, Broward Health Medical Center, Memorial Regional Hospital Systems, Healthy Mothers Healthy Babies, Northwest Medical Center, Healthy Start, Holy Cross. State Breastfeeding Coalition.
	PARTNER CONTRIBUTIONS	None
	FACILITATING FACTORS OF SUCCESS	WIC staff are visiting businesses, childcare centers, and physician offices throughout Broward County to provide Breastfeeding resource guides and toolkits for Businesses and Daycares.
	BARRIERS/ISSUES ENCOUNTERED	Time to get organizations to commit. Holiday schedule and decision makers out of the office, slowing turnaround time. Non-response to telephone and/or email solicitation by organizations, face-to-face visits are necessary adding to time component needed. Normal duties/obligations by staff, lack of personnel specifically responsible for project. Normal duties and deadlines arise. Trouble recruiting qualified candidates for breastfeeding peer counselors.
	PLANS TO OVERCOME BARRIERS/ISSUES	Will continue advertising breastfeeding peer counselors.
	UNANTICIPATED OUTCOMES (optional)	
	OVERALL ACTIVITY DELIVERABLES	1 Hospital (Memorial Regional) is submitting package for Breastfeeding Friendly training and steps to help move along breastfeeding friendly pathway. Planning events for World Breastfeeding recognition in August 2018. Recruiting Breastfeeding Peer Counselors. Hospital requested to post-pone discussion of adding a peer counselor until the end of August.
Q3 Jul-Sep	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Breastfeeding Coalition of Broward County, Broward Health Medical Center, Memorial Regional Hospital Systems, Healthy Mothers Healthy Babies, Northwest Medical Center, Healthy Start, Holy Cross. State Breastfeeding Coalition.
	PARTNER CONTRIBUTIONS	Participation during Breastfeeding Event in August.
	FACILITATING FACTORS OF SUCCESS	WIC staff are visiting businesses, childcare centers, and physician offices throughout Broward County to provide Breastfeeding resource guides and toolkits for Businesses and Daycares.
	BARRIERS/ISSUES ENCOUNTERED	Time to get organizations to commit. Slow turnaround time. Non-response to telephone and/or email solicitation by organizations, face-to-face visits are necessary adding to time component needed. Normal duties/obligations by staff, lack of personnel specifically responsible for project. Normal duties and deadlines arise. Trouble recruiting qualified candidates for breastfeeding peer counselors. Baby Steps to Baby Friendly grant ended, without funding there is less incentive for hospitals to continue taking steps to become baby friendly.
	PLANS TO OVERCOME BARRIERS/ISSUES	Will continue advertising breastfeeding peer counselors.
	UNANTICIPATED OUTCOMES (optional)	None to report this quarter
	OVERALL ACTIVITY DELIVERABLES	1 Breastfeeding Peer Counselor passed the CLC exam, adding to peer counselors eligible to go into a hospital. At Joe DiMaggio Children's Hospital NICU, a breastfeeding peer counselor was added BrF support. Holy Cross Hospital is breastfeeding friendly. Conducted World breastfeeding walk in recognition of World Breastfeeding Week. Coordinated with community partners for "Big Latch on" event. WIC sites conducted 7 breastfeeding celebrations in recognition world breastfeeding. Presented at Florida Lactation Consultant Association conference - Broward's Breastfeeding Story.
Q4 Oct-Dec	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Breastfeeding Coalition of Broward County, Broward Health Medical Center, Memorial Regional Hospital Systems, Healthy Mothers Healthy Babies, Northwest Medical Center, Healthy Start, Holy Cross. State Breastfeeding Coalition.
	PARTNER CONTRIBUTIONS	Participation during Breastfeeding Event in August.
	FACILITATING FACTORS OF SUCCESS	WIC staff are visiting businesses, childcare centers, and physician offices throughout Broward County to provide Breastfeeding resource guides and toolkits for Businesses and Daycares.
	BARRIERS/ISSUES ENCOUNTERED	Time to get organizations to commit. Slow turnaround time. Non-response to telephone and/or email solicitation by organizations, face-to-face visits are necessary adding to time component needed. Normal duties/obligations by staff, lack of personnel specifically responsible for project. Normal duties and deadlines arise. Baby Steps to Baby Friendly grant ended, without funding there is less incentive for hospitals to continue taking steps to become baby friendly.
	PLANS TO OVERCOME BARRIERS/ISSUES	No plans at this time.
	UNANTICIPATED OUTCOMES (optional)	None to report this quarter
	OVERALL ACTIVITY DELIVERABLES	At Joe DiMaggio Children's Hospital NICU, a breastfeeding peer counselor was added BrF support. Holy Cross Hospital is breastfeeding friendly. Recruited CLC to place in hospital. Planning to send select Peer Counselor staff to Certified Lactation Counselor training. In contact with Plantation Hospital to coordinate addition of WIC Peer Counselor. Also in contact with Broward Health Coral Springs to coordinate addition of WIC Peer Counselor.

Broward County Community Health Improvement Plan Progress Reporting Tool

Activity 3.4.2				
Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes
Increase awareness and adoption of safe sleep practices	Community Health Nurse	December 31, 2018	On Schedule	

Actions									
Description	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date
3.4.2.1 Hold 12 meetings of the Safe Sleep Coalition.	On Schedule	# of meetings held	3	3	3	3	Healthy Mothers/Healthy Babies Coalition	January 1, 2018	December 31, 2018
3.4.2.2 Conduct 12 presentations to the Community and Community Partners on Safe Sleep.	Complete	# of presentations held	7	15	18	9	Healthy Mothers/Healthy Babies Coalition, Broward Healthy Start	January 1, 2018	December 31, 2018
3.4.2.3 Hold 2 trainings to hospitals to model Safe Sleep.	On Schedule	# of trainings held	9	4	10	11	Healthy Mothers/Healthy Babies Coalition, Broward Healthy Start	January 1, 2018	December 31, 2018
3.4.2.4 Participate in 2 baby showers that target the African American and Haitian Communities to educate them on Safe Sleep.	Complete	# of baby showers attended	0	1	1	1	Healthy Mothers/Healthy Babies Coalition, Broward Healthy Start	January 1, 2018	December 31, 2018
3.4.2.5 Train 400 licensed day care facilities in Broward County on Safe Sleep.	On Schedule	# of licensed day care facilities trained on Safe Sleep	40	354	0	0	Healthy Mothers/Healthy Babies Coalition, Broward Healthy Start Coalition, FDOH	January 1, 2017	December 31, 2018
3.4.2.6 Distribute 450 Graco Pack 'N Play cribs to families without a safe sleep environment.	On Schedule	# of Pack 'N Play's distributed	180	186	164	239	Healthy Mothers/Healthy Babies Coalition, Broward Healthy Start	January 1, 2017	December 31, 2018

**Q1
Jan-Mar**

Activity Progress and Comments	
CONTRIBUTING PARTNERS	Healthy Mothers/Healthy Babies Coalition, Urban League, Broward Healthy Start Coalition, Memorial Reginal Hospital West, Broward Health, Children's Services Council, Memorial Reginal Hospital Safe Kids
PARTNER CONTRIBUTIONS	Meeting Attendance, Meeting Space and distribution of materials
FACILITATING FACTORS OF SUCCESS	Broward County Safe Sleep Committee meets on the first Tuesday of every month. Ongoing: A requirement for Safe Sleep Practices into Broward County Child Care ordinance that regulates child care licensing. Free online training from the American Academy of Pediatricians has just been finalized and is currently available allowing us to present the ordinance to the board. Ordinance Passed. Continue distribution of materials to areas that service expecting mothers and babies. Safe Sleep information provided to teens that are pregnant and parenting at alternative schools.
BARRIERS/ISSUES ENCOUNTERED	None
PLANS TO OVERCOME BARRIERS/ISSUES	None
UNANTICIPATED OUTCOMES (optional)	None
OVERALL ACTIVITY DELIVERABLES	Safe Sleep materials were displayed at WIC areas, vital statistics and other waiting areas within DOH. Materials provided at all Teen Parent Events and Health Fairs attended by DOH.

Broward County Community Health Improvement Plan Progress Reporting Tool

Q2 Apr-Jun	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Healthy Mothers/Healthy Babies Coalition, Urban League, Broward Healthy Start Coalition, Memorial Reginal Hospital West, Broward Health, Children's Services Council, Memorial Reginal Hospital Safe Kids
	PARTNER CONTRIBUTIONS	Presentation on Safe Sleep, Trainings, and Graco Pack 'N Play Cribs
	FACILITATING FACTORS OF SUCCESS	None to report this quarter
	BARRIERS/ISSUES ENCOUNTERED	None to report this quarter
	PLANS TO OVERCOME BARRIERS/ISSUES	None to report this quarter
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	3 Safe Sleep Coalition meeting were held this quarter.15 presentations to the Community and Community Partners on Safe Sleep. 4 trainings to hospitals to model Safe Sleep. Participate in 1 baby shower that target the African American and Haitian Communities to educate them on Safe Sleep. Train 354 licensed day care facilities in Broward County on Safe Sleep.186 Graco Pack 'N Play cribs to families without a safe sleep environment.
Q3 Jul-Sep	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Healthy Mothers/Healthy Babies Coalition, Urban League, Broward Healthy Start Coalition, Memorial Reginal Hospital West, Broward Health, Children's Services Council, Memorial Reginal Hospital Safe Kids
	PARTNER CONTRIBUTIONS	Presentation on Safe Sleep, Trainings, and Graco Pack 'N Play Cribs
	FACILITATING FACTORS OF SUCCESS	None to report this quarter
	BARRIERS/ISSUES ENCOUNTERED	None to report this quarter
	PLANS TO OVERCOME BARRIERS/ISSUES	None to report this quarter
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	3 Safe Sleep Coalition meeting were held this quarter.18 presentations to the Community and Community Partners on Safe Sleep. 10 trainings to hospitals to model Safe Sleep. Participate in 1 baby shower that target the African American and Haitian Communities to educate them on Safe Sleep.164 Graco Pack 'N Play cribs to families without a safe sleep environment.
Q4 Oct-Dec	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Healthy Mothers/Healthy Babies Coalition, Urban League, Broward Healthy Start Coalition, Memorial Reginal Hospital West, Broward Health, Children's Services Council, Memorial Reginal Hospital Safe Kids
	PARTNER CONTRIBUTIONS	Presentation on Safe Sleep, Trainings, and Graco Pack 'N Play Cribs
	FACILITATING FACTORS OF SUCCESS	None to report this quarter
	BARRIERS/ISSUES ENCOUNTERED	Funding for more pack n plays
	PLANS TO OVERCOME BARRIERS/ISSUES	Find Sponsors
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	3 Safe Sleep Coalition meeting were held this quarter.9 presentations to the Community and Community Partners on Safe Sleep. 11 trainings to hospitals to model Safe Sleep. Participate in 1 baby shower that target the African American and Haitian Communities to educate them on Safe Sleep.239 Graco Pack 'N Play cribs to families without a safe sleep environment.

Broward County Community Health Improvement Plan Progress Reporting Tool

Activity 3.4.3				
Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes
Ensure that the black infant mortality is interwoven throughout all Maternal Child Health System through its Active Subcommittee's powered by the Broward Healthy Start Coalition.	Broward Healthy Start Coalition (BHSC) Ronik-Radlauer			

Actions									
Description	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date
3.4.3.1 Hold 6 Fetal Infant Mortality Case Review Team meetings	On Schedule	# of meetings held	2	2	2	1	Healthy Start Coalition, Healthy Mothers/Healthy Babies Coalition	January 1, 2018	December 31, 2018
3.4.3.1 Publish Fetal Infant Mortality annual report that includes the recommendations provided by the Fetal Infant Mortality Case Review Team committee and the Fetal Infant Mortality Review Community Action Group	On Schedule	# annual report published	1	N/A	N/A	n/a	Healthy Start Coalition, Healthy Mothers/Healthy Babies Coalition	January 1, 2018	December 31, 2018
3.4.3.2 Develop (April -July) then Distribute Healthy Babies are Worth the Wait(TM) toolkit to 20 medical providers in the ' hot zones ' /areas of concern. Toolkit promotes Low Dose Aspiring, 17P, LARC, Screening of STDs, Discourages C -Sections, Promotes Breastfeeding	On Schedule	# of toolkits provided	0	1	10	30	Healthy Start Coalition, Healthy Mothers/Healthy Babies Coalition, March of Dimes	January 1, 2018	December 31, 2018
3.4.3.3 Hold 6 Fetal Infant Mortality Community Action group meetings.	On Schedule	# of meetings held	2	2	1	1	Healthy Start Coalition, Ronik-Radlauer, Healthy Mothers Healthy Babies	January 1, 2018	December 31, 2018
3.4.3.4 Hold 3 educational events for physicians to educate on preventing preeclampsia with low-dose aspirin	On Schedule	# of educational events hosted			5	1	Healthy Start Coalition, March of Dimes	January 1, 2018	December 31, 2018
3.4.3.5 Conduct 2 Showers2Empower to educate residents, May event will have 150 in attendance, October event for Haitian community will have 75 in attendance. Events provide education on Prematurity, LARC, 17P, Toxic Stress, STDs,	On Schedule	# of Showers2Empower conducted	0	250	75	25	Healthy Start Coalition, Urban League, Healthy Mothers Healthy Babies	January 1, 2018	December 31, 2018

Q1 Jan-Mar	Activity Progress and Comments
CONTRIBUTING PARTNERS	Broward Healthy Start Coalition, Healthy Mothers Healthy Babies, Ronik-Radlauer, FDOH, Urban League, Memorial, Broward Health, March of Dimes
PARTNER CONTRIBUTIONS	
FACILITATING FACTORS OF SUCCESS	Ten year history of Collective Impact work using Results Based Accountability (RBA) process in guiding the work of the FIMR CRT and CAG, Active Diverse Committees reviewing data, focused on evidence based strategies (focus on social determinants and education through Community Showers 2 Empower, Targeting Education medical providers and residents in specific "hot zones"
BARRIERS/ISSUES ENCOUNTERED	While the overall Infant Mortality Rate has dropped, the disparity persists, these issues are much broader and deeper than access to prenatal care and/or immediate resources provided upon pregnancy, there must be broader community awareness, attention and education to how generational socioeconomic factors impact health and cause toxic stress
PLANS TO OVERCOME BARRIERS/ISSUES	Broaden participation to include resources that decrease stress and improve social determinants
UNANTICIPATED OUTCOMES (optional)	
OVERALL ACTIVITY DELIVERABLES	Held Scheduled FIMR CRT and CAG Meetings, Worked on Initial draft of HBWW Toolkit

Broward County Community Health Improvement Plan Progress Reporting Tool

Q2 Apr-Jun	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Broward Healthy Start Coalition, Healthy Mothers Healthy Babies, Ronik-Radlauer, FDOH, Urban League, Memorial, Broward Health, March of Dimes
	PARTNER CONTRIBUTIONS	
	FACILITATING FACTORS OF SUCCESS	Ten year history of Collective Impact work using Results Based Accountability (RBA) process in guiding the work of the FIMR CRT and CAG, Active Diverse Committees reviewing data, focused on evidence based strategies (focus on social determinants and education through Community Showers 2 Empower, Targeting Education medical providers and residents in specific "hot zones"
	BARRIERS/ISSUES ENCOUNTERED	While the overall Infant Mortality Rate has dropped, the disparity persists, these issues are much broader and deeper than access to prenatal care and/or immediate resources provided upon pregnancy, there must be broader community awareness, attention and education to how generational socioeconomic factors impact health and cause toxic stress
	PLANS TO OVERCOME BARRIERS/ISSUES	Broaden participation to include resources that decrease stress and improve social determinants
	UNANTICIPATED OUTCOMES (optional)	
	OVERALL ACTIVITY DELIVERABLES	Held scheduled FIMR CRT and CAG meetings, after focus groups/several reviews developed HBWW Toolkit, Hired Project navigator with MOD funding to educate targeted practices, Held Shower2Empower
Q3 Jul-Sep	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Broward Healthy Start Coalition, Healthy Mothers Healthy Babies, Ronik-Radlauer, FDOH, Urban League, Memorial, Broward Health, March of Dimes
	PARTNER CONTRIBUTIONS	
	FACILITATING FACTORS OF SUCCESS	Ten year history of Collective Impact work using Results Based Accountability (RBA) process in guiding the work of the FIMR CRT and CAG, Active Diverse Committees reviewing data, focused on evidence based strategies (focus on social determinants and education through Community Showers 2 Empower, Targeting Education medical providers and residents in specific "hot zones"
	BARRIERS/ISSUES ENCOUNTERED	While the overall Infant Mortality Rate has dropped, the disparity persists, these issues are much broader and deeper than access to prenatal care and/or immediate resources provided upon pregnancy, there must be broader community awareness, attention and education to how generational socioeconomic factors impact health and cause toxic stress
	PLANS TO OVERCOME BARRIERS/ISSUES	Broaden participation to include resources that decrease stress and improve social determinants
	UNANTICIPATED OUTCOMES (optional)	
	OVERALL ACTIVITY DELIVERABLES	Held Scheduled FIMR CRT and CAG meetings, In addition to the May 2018 Shower2Empower with 250 attendees, we were able to add one additional Hispanic Shower2Empower serving the South End of the County with 75 participants. Distribution of HBWW Toolkit to 30 Medical Offices
Q4 Oct-Dec	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Broward Healthy Start Coalition, Healthy Mothers Healthy Babies, Ronik-Radlauer, FDOH, Urban League, Memorial, Broward Health, March of Dimes
	PARTNER CONTRIBUTIONS	
	FACILITATING FACTORS OF SUCCESS	Ten year history of Collective Impact work using Results Based Accountability (RBA) process in guiding the work of the FIMR CRT and CAG, Active Diverse Committees reviewing data, focused on evidence based strategies (focus on social determinants and education through Community Showers 2 Empower, Targeting Education medical providers and residents in specific "hot zones"
	BARRIERS/ISSUES ENCOUNTERED	While the overall Infant Mortality Rate has dropped, the disparity persists, these issues are much broader and deeper than access to prenatal care and/or immediate resources provided upon pregnancy, there must be broader community awareness, attention and education to how generational socioeconomic factors impact health and cause toxic stress
	PLANS TO OVERCOME BARRIERS/ISSUES	Broaden participation to include resources that decrease stress and improve social determinants
	UNANTICIPATED OUTCOMES (optional)	In reviewing data specific to census tracts in Broward County, one census tract in the city of West Park was identified as having a 23.2 rate of preterm births, a contributing factor to infant mortality. As a result, we worked with the city of West Park to hold a Town Hall and spoke at a Commission meeting.
	OVERALL ACTIVITY DELIVERABLES	Held Scheduled FIMR CRT and CAG meetings, as scheduled. In addition to the May 2018 Shower2Empower with 250 attendees and the Hispanic Shower2Empower serving the South End of the County with 75 participants, we also held a Creole speaking Shower2Emower with over 75 attendees in October 2018. Distribution of HBWW Toolkit to 30 Medical Offices. Held a Town Hall meeting in the city of West Park in November 2018. Presented a poster at the APHA (American Public Health Association conference) in November in San Diego and a poster and presentation at the Florida Prematurity Summit in Tampa in November.

Broward County Community Health Improvement Plan Progress Reporting Tool

Activity 3.4.4				
Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes
Decrease smoking among pregnant women.	Tobacco Prevention Program Manager	December, 2020		The local AHEC and DOH-Broward continuously promotes Tobacco Free Florida's Quit Your Way program to the general community which includes pregnant women and women of child bearing age. Tobacco Free Florida's Quit Your Way program features free tobacco cessation through phone, web, and/or in person group quit coaching to decrease tobacco use.

Description	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date
3.4.4.1 Provide smoking cessation services to 100 pregnant women.	On Schedule	# of pregnant women served					Broward Healthy Start Coalition	January 1, 2018	December 31, 2018
3.4.4.2 Provide smoking cessation classes to 40 women of childbearing age.	On Schedule	# of women of childbearing age served					Area Health Education Center	January 1, 2018	December 31, 2018

Q1	Jan-Mar	Activity Progress and Comments							
-----------	----------------	---------------------------------------	--	--	--	--	--	--	--

CONTRIBUTING PARTNERS	Broward Healthy Start Coalition
PARTNER CONTRIBUTIONS	AHEC
FACILITATING FACTORS OF SUCCESS	Utilization of Client Management Data System
BARRIERS/ISSUES ENCOUNTERED	Currently Data is available per FY for AHEC class data.
PLANS TO OVERCOME BARRIERS/ISSUES	None
UNANTICIPATED OUTCOMES (optional)	None
OVERALL ACTIVITY DELIVERABLES	Healthy Start Providers were trained in SCRIPT Services. AHEC provided information on Smoking Cessation services to Broward Healthy Start Coalition Providers. From January 2018 - March, 2018 There were 11 pregnant participants in public and private programs for AHEC smoking cessation services, and 97 women of childbearing age received public and private AHEC smoking cessation services.

Q2	Apr-Jun	Activity Progress and Comments							
-----------	----------------	---------------------------------------	--	--	--	--	--	--	--

CONTRIBUTING PARTNERS	Broward Healthy Start Coalition
PARTNER CONTRIBUTIONS	AHEC
FACILITATING FACTORS OF SUCCESS	Utilization of Client Management Data System
BARRIERS/ISSUES ENCOUNTERED	Currently Data is available per FY for AHEC class data.
PLANS TO OVERCOME BARRIERS/ISSUES	None
UNANTICIPATED OUTCOMES (optional)	None
OVERALL ACTIVITY DELIVERABLES	Information not available

Broward County Community Health Improvement Plan Progress Reporting Tool

Q3 Jul-Sep	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Broward Healthy Start Coalition
	PARTNER CONTRIBUTIONS	AHEC
	FACILITATING FACTORS OF SUCCESS	Utilization of Client Management Data System
	BARRIERS/ISSUES ENCOUNTERED	Currently Data is available per FY for AHEC class data.
	PLANS TO OVERCOME BARRIERS/ISSUES	None
	UNANTICIPATED OUTCOMES (optional)	None
	OVERALL ACTIVITY DELIVERABLES	Information not available

Q4 Oct-Dec	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Broward Healthy Start Coalition
	PARTNER CONTRIBUTIONS	AHEC
	FACILITATING FACTORS OF SUCCESS	Utilization of Client Management Data System
	BARRIERS/ISSUES ENCOUNTERED	Currently Data is available per FY for AHEC class data.
	PLANS TO OVERCOME BARRIERS/ISSUES	None
	UNANTICIPATED OUTCOMES (optional)	None
	OVERALL ACTIVITY DELIVERABLES	Information not available

Activity 3.4.5

Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes
Increase awareness and utilization of long acting reversible contraceptives (LARCs)	Nursing Director	December 31, 2018		

Actions

Description	Action Status	Deliverables/Outputs of Action	Q1	Q2	Q3	Q4	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date
			(Jan-Mar)	(Apr-Jun)	(Jul-Sep)	(Oct-Dec)			
3.4.5.1. Train one additional DOH Broward Family Planning provider on administering LARC.	On Schedule	# of DOH Broward Family Planning providers trained on LARC	3	TBD	In Progress	in progress	DOH Broward	January 1, 2018	August 31, 2018
3.4.5.2 Increase the percentage of DOH Broward Family Planning clients who adopt LARC to 20%.	On Schedule	% o Family Planning clients who adopt LARC	17%	18.20%	21.10%	TBD	DOH Broward	January 1, 2018	December 31,2018
3.4.5.3 Distribute 5000 pamphlets Promoting LARC Family Planning Services at Outreach events.	On Schedule	# of pamphlets distributed	400	600	2,000	2,000	Community Partners	January 1, 2018	December 31,2018
3.4.5.4 Conduct three presentations to the Teen Parent Alliance on LARC.	On Schedule	# of presentations	1	1	0	0	Teen Parent Alliance	January 1, 2018	December 31,2018

Q1 Jan-Mar	Activity Progress and Comments	
----------------------	---------------------------------------	--

Broward County Community Health Improvement Plan Progress Reporting Tool

	CONTRIBUTING PARTNERS	Broward County School Guidance Counselors, Teen Parent Social Worker, DOH-Broward (STD presentation staff).
	PARTNER CONTRIBUTIONS	Presentation on Safe sex during the Finding Balance Program. Social workers and guidance counselors provide ongoing education and support to teens.
	FACILITATING FACTORS OF SUCCESS	Having a set program that provides education on teen pregnancy prevention, STD prevention. Encouragement to complete High School Education and tools to become better parents.
	BARRIERS/ISSUES ENCOUNTERED	Difficult time in Broward schools due to Oakland Park shooting, Finding Balance program on hold till the fall of 2018.
	PLANS TO OVERCOME BARRIERS/ISSUES	N/A
	UNANTICIPATED OUTCOMES (optional)	None
	OVERALL ACTIVITY DELIVERABLES	One presentation to teens that are pregnant or parenting 15 students attended, LARC materials given to Teen Parents Social Workers for distribution at the schools and also to School nurse at the Adult Education Schools. LARC and DOH-Broward Family Planning Clinic materials 100.
Q2 Apr-Jun	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Broward County School Guidance Counselors, Teen Parent Social Worker, DOH-Broward (STD presentation staff).
	PARTNER CONTRIBUTIONS	Community Partners facilitates in promoting the program.
	FACILITATING FACTORS OF SUCCESS	Partnerships and Collaboration
	BARRIERS/ISSUES ENCOUNTERED	None to report this quarter
	PLANS TO OVERCOME BARRIERS/ISSUES	N/A
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	400 LARC Family Planning Services pamphlets were distributed at the following locations :Lauderdale Lakes Torres Park, Museum of Science and Discovery, Broward County African-American Research Library, Broward County Apollo Park, Palms of Deerfield Beach Apartments, Church in Pembroke Pines, Memorial Hospital Pembroke, Broward Center for Performing Arts and others. Distribution of Educational materials regarding LARC and Family Planning Services to Broward Hospital Districts during audit and within the DOH Programs 300.
Q3 Jul-Sep	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Broward County School Guidance Counselors, Teen Parent Social Worker, DOH-Broward (STD presentation staff).
	PARTNER CONTRIBUTIONS	Community Partners facilitates in promoting the program.
	FACILITATING FACTORS OF SUCCESS	Partnerships and Collaboration
	BARRIERS/ISSUES ENCOUNTERED	None to report this quarter
	PLANS TO OVERCOME BARRIERS/ISSUES	N/A
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	2,000 LARC Pamphlets to community partners, Refugee Health Coalition, Haitian Baby Shower, Safe Sleep Coalition, Teen Parent Alliance, Infant Fetal Mortality Coalition, Edgar Mills Health Center Services
Q4 Oct-Dec	Activity Progress and Comments	
	CONTRIBUTING PARTNERS	Broward County School Guidance Counselors, Teen Parent Social Worker, DOH-Broward (STD presentation staff).
	PARTNER CONTRIBUTIONS	Community Partners facilitates in promoting the program.
	FACILITATING FACTORS OF SUCCESS	Partnerships and Collaboration
	BARRIERS/ISSUES ENCOUNTERED	None to report this quarter
	PLANS TO OVERCOME BARRIERS/ISSUES	N/A
	UNANTICIPATED OUTCOMES (optional)	N/A
	OVERALL ACTIVITY DELIVERABLES	2,000 LARC Pamphlets to community partners, Refugee Health Coalition, Haitian Baby Shower, Safe Sleep Coalition, Teen Parent Alliance, Infant Fetal Mortality Coalition, Edgar Mills Health Center Services

Broward County Community Health Improvement Plan Progress Reporting Tool

Activity 3.4.6										
Description	Person Responsible	Anticipated Completion Date	Status				Activity Progress Notes			
Increase percent of eligible population served by the WIC program.	WIC Program Manager	December 31, 2020	On Schedule							
Actions										
Description	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date	
3.4.6.1 Visit 135 OBGYN practices per year to promote WIC enrollment.	Complete	# of OBGYN practices visited to promote WIC	18	85	22	48	OBGYN practices and WIC	January 1, 2018	December 31, 2018	
3.4.6.2 Visit 109 Pediatrician practices per year to promote WIC enrollment.	Complete	# of Pediatrician practices visited to promote WIC	19	59	55	50	Pediatricians practices and WIC	January 1, 2018	December 31, 2018	
3.4.6.3 Visit 250 Daycares per year to promote WIC enrollment.	Complete	# of Daycares Visited to promote WIC	91	111	101	78	Daycares and WIC	January 1, 2018	December 31, 2018	
3.4.6.4 Attend 24 health fairs to promote WIC enrollment.	Complete	# of health fairs attended	5	8	9	15	Community Partners and WIC	January 1, 2018	December 31, 2018	
3.4.6.5 Visit 10 pregnancy testing sites to promote WIC enrollment.	Complete	# of pregnancy testing sites visited	8	8	2	5	Pregnancy Testing Centers and WIC	January 1, 2018	December 31, 2018	
3.4.6.6 Partner with one pediatric group practice to include the "GOT WIC" form in their electronic registration packet.	Not On Schedule	# of pediatric groups who promote the "GOT WIC" form	0	0	0	0	Pediatric Practice and WIC	January 1, 2018	December 31, 2018	
3.4.6.7 Offer expanded service hours at three WIC sites.	Complete	# of WIC sites with expanded hours	6	6	6	6	WIC	January 1, 2018	December 31, 2018	
3.4.6.8 Expand the WIC fluoride varnish program to four additional sites.	Complete	# of WIC sites with fluoride varnish program	3	6	7	7	WIC and Dental	January 1, 2018	December 31, 2018	
Q1 Jan-Mar	Activity Progress and Comments									
	CONTRIBUTING PARTNERS	OBGYN, Pediatricians, Daycares, and Community Partners sponsoring health fairs. Broward County.								
	PARTNER CONTRIBUTIONS	Refer clients to the WIC Program. County - made building available earlier to service WIC clients.								
	FACILITATING FACTORS OF SUCCESS	Community Partners, OBGYNs, Pediatricians and Daycares provided with information to refer clients to the WIC Program. Appropriate communication of plan and needs.								
	BARRIERS/ISSUES ENCOUNTERED	None								
	PLANS TO OVERCOME BARRIERS/ISSUES	None								
	UNANTICIPATED OUTCOMES (optional)	None								
	OVERALL ACTIVITY DELIVERABLES	18 OBGYN visits, 19 Pediatrician visits, 91 Daycare visits, 15 Community Partners contacts, 5 Health Fairs attended, 8 Pregnancy testing site visits. 3 WIC sites with Fluoride Varnish services. Met with Pediatric Associates to discuss possibility of electronic WIC referral. Expanded hours at 3 WIC locations with Saturday hours. Expanded hours at 3 WIC locations with early morning hours of operation.								

Broward County Community Health Improvement Plan Progress Reporting Tool

Activity Progress and Comments		
Q2 Apr-Jun	CONTRIBUTING PARTNERS	OBGYN, Pediatricians, Daycares, and Community Partners sponsoring health fairs. Broward County.
	PARTNER CONTRIBUTIONS	None
	FACILITATING FACTORS OF SUCCESS	Community Partners, OBGYNs, Pediatricians and Daycares provided with information to refer clients to the WIC Program. Appropriate communication of plan and needs.
	BARRIERS/ISSUES ENCOUNTERED	System compatibility and security between DOH and Pediatric Associates.
	PLANS TO OVERCOME BARRIERS/ISSUES	Working to find process that works for electronic referral (e.g. Encrypted email, Electronic Fax).
	UNANTICIPATED OUTCOMES (optional)	None
	OVERALL ACTIVITY DELIVERABLES	WIC Broward has 6 WIC sites with early morning appointments and 4 WIC sites with Saturday appointments. Fluoride Varnish has expanded to 6 WIC sites. Visits to OBGYN, Pediatricians, Daycares, pregnancy testing sites are being made as noted above. WIC is present at health fairs as noted above.
Activity Progress and Comments		
Q3	CONTRIBUTING PARTNERS	OBGYN, Pediatricians, Daycares, and Community Partners sponsoring health fairs. Broward County.
	PARTNER CONTRIBUTIONS	None
	FACILITATING FACTORS OF SUCCESS	Community Partners, OBGYNs, Pediatricians and Daycares provided with information to refer clients to the WIC Program. Appropriate communication of plan and needs.
	BARRIERS/ISSUES ENCOUNTERED	System compatibility and security between DOH and Pediatric Associates.
	PLANS TO OVERCOME BARRIERS/ISSUES	No plans at time .
	UNANTICIPATED OUTCOMES (optional)	None
	OVERALL ACTIVITY DELIVERABLES	WIC Broward has 6 WIC sites with early morning appointments and 4 WIC sites with Saturday appointments. Fluoride Varnish has expanded to 7 WIC sites. Visits to OBGYN, Pediatricians, Daycares, pregnancy testing sites are being made as noted above. WIC Broward is present at health fairs as noted above. During this quarter WIC Broward also visited 10 Community Partners to share program information.
Activity Progress and Comments		
Q4 Oct-Dec	CONTRIBUTING PARTNERS	OBGYN, Pediatricians, Daycares, and Community Partners sponsoring health fairs. Broward County.
	PARTNER CONTRIBUTIONS	None
	FACILITATING FACTORS OF SUCCESS	Community Partners, OBGYNs, Pediatricians and Daycares provided with information to refer clients to the WIC Program. Appropriate communication of plan and needs.
	BARRIERS/ISSUES ENCOUNTERED	System compatibility and security between DOH and Pediatric Associates.
	PLANS TO OVERCOME BARRIERS/ISSUES	No plans at time .
	UNANTICIPATED OUTCOMES (optional)	None
	OVERALL ACTIVITY DELIVERABLES	WIC Broward has 6 WIC sites with early morning appointments and 4 WIC sites with Saturday appointments. Fluoride Varnish has expanded to 7 WIC sites. Visits to OBGYN, Pediatricians, Daycares, pregnancy testing sites are being made as noted above. WIC Broward is present at health fairs as noted above.

Broward County Community Health Improvement Plan Progress Reporting Tool

Strategic Issue Area: Enhance Preventive Care Activities								
Goal: Increase the Healthy Weight of Adults and Children								
Strategy: Implement the Florida Healthiest Weight Workplan for Broward County								
Objective 4.1: Reduce the Proportion of Black Adults Who are Obese by 5%								
Indicators	Baseline	Direction of Change	Unit of Measurement	Actual Annual Measure	Annual Target	3yr/5yr Plan Target	Data Source	Measure Notes
Black adults who are overweight or obese.	74.5% c/y 2016	Decrease	% of			30.50%	BRFSS	
Black adults who consume 3 or more vegetables a day.	16% c/y 2013	Increase	% of			Vegetables >= 3 to 50%	BRFSS	
Black adults who consume 2 or more fruits a day.	42.6% c/y 2013	Increase	% of			Fruits >= 3 to 75%	BRFSS	
Description	Person Responsible	Anticipated Completion Date	Status	Activity Progress Notes				
Improve Healthy Food Consumption and Physical Activity.	Community Health Outreach Coordinator	December 31, 2018	On Schedule					

Broward County Community Health Improvement Plan Progress Reporting Tool

Activity 4.1									
Description	Action Status	Deliverables/Outputs of Action	Q1 (Jan-Mar)	Q2 (Apr-Jun)	Q3 (Jul-Sep)	Q4 (Oct-Dec)	Key Partners/Contractors/Consultant	Actual Start Date	Finish/End Date
4.1.1 Increase to 10 the number of Healthy Weight Community Champions.	Complete	# of Community Champions		9			Cities, DOH Broward	January 1, 2018	December 31, 2018
4.1.2 Host one 5k walk and run for Broward County.	Complete	# of 5k walk and run hosted		1			DOH Broward and Broward County	January 1, 2018	December 31, 2018
4.1.3 Link 5 Community Agencies providing Nutrition and Fitness Information and activities to the Summer Break Spots.	Complete	# of agencies linked		6			Nutrition and Fitness Task Force	January 1, 2018	December 31, 2018
4.1.4 Increase to 5 the number of Child Care Centers that implement best practices related to physical activity and nutrition.		# of Child Care Centers that implement best practices					DOH Broward and ECEs	January 1, 2018	December 31, 2018
4.1.5 Provide 1 presentation to Child Care Centers on best practices related to physical activity and nutrition.	On Schedule	# of presentations					DOH Broward	January 1, 2018	December 31, 2018
4.1.6 Distribute 10,000 palm cards for the Caribbean Diaspora Healthy Nutrition Outreach Project	On Schedule	# of palm card distributed				0	Nutrition and Fitness Task Force	January 1, 2018	December 31, 2018
4.1.7 Hold 10 Nutrition and Fitness Task Force Meeting.	On Schedule	# of NTFT Force Meetings Held	3	3	2	3	Nutrition and Fitness Task Force	January 1, 2018	December 31, 2018
4.1.8 Work with 20 food establishments to provide the USDA Choose MyPlate Dietary Guidelines.		# of food establishments using MyPlate					Healthy Mothers/Healthy Babies Coalition	January 1, 2018	December 31, 2018
4.1.9 Host 3 training sessions at Broward County Public Schools on nutrition to school cafeteria staff.		# of training sessions held				1	Broward County Public Schools, UF Family Nutrition Program	January 1, 2018	December 31, 2018
4.1.10 13 Municipalities will provide access in low income communities to improve food access.		# of municipalities providing access					Nutrition and Fitness Task Force, Urban Health Partnership	January 1, 2018	December 31, 2018
4.1.11 Conduct 288 nutrition classes to minority eligible groups of Women of Childbearing age.		# of nutrition classes held					Healthy Mothers/Healthy Babies Coalition	January 1, 2018	December 31, 2018
4.1.12 Facilitate individual or group meeting with a minimum of five corner stores to educate on best practices related to improving the accessibility and affordability of healthy foods in the areas experiencing low access to fresh and healthy foods.		# of meetings facilitated				1	FHEED, Broward Regional Health Planning Council (BRHPC); DOH-Broward; Nutrition and Fitness Taskforce (NFTF); YMCA, People Access to community horticulture (PATCH); Urban market garden farmers, youth	January 1, 2018	December 31, 2018
4.1.13 Provide xx nutrition presentations and cooking demonstrations to low income communities		# of nutrition presentations					Broward County Extension Services and UF family Nutrition Program	January 1, 2018	December 31, 2018
4.1.14 Provide an additional nutrition contact to 87% of pregnant WIC clients who are overweight or obese.	On Schedule	% of WIC clients receiving an additional nutrition contact		98.68%	99.08%		WIC	January 1, 2018	December 31, 2018

Broward County Community Health Improvement Plan Progress Reporting Tool

Q1 Jan-Mar	Activity Progress and Comments	
CONTRIBUTING PARTNERS	HWC Champions (DOH-Broward). 5K Run and Walk (DOH-Broward, Broward County, 9 partner agencies). Summer Break Spot (DOH-Broward, NFTF agencies). Caribbean Diaspora Project (DOH-Broward, NFTF agencies). NFTF meetings (DOH-Broward, NFTF agencies).	
PARTNER CONTRIBUTIONS	HWC Champion (cities working on applications). Run and Walk (Partners sent staff to 8 planning meetings, donated cash/items, recruited volunteers). Summer Break Spot (Partners pledged to participate). Caribbean Diaspora (NFTF partners applied for grant, submitted letters of support). NFTF meetings (partners attended all 3).	
FACILITATING FACTORS OF SUCCESS	HWC Champions (Teamwork of DOH and cities). Run and Walk (Teamwork of partner agencies, flexibility to find resources when plans changed, willingness to devote staff time to project). Summer Break Spot (Willingness of agencies to participate despite issues in 2017). Caribbean Diaspora (Collaboration in devising project, committing to staff time, resources). NFTF meetings (Agencies committed to NFTF goals, devote staff time to it).	
BARRIERS/ISSUES ENCOUNTERED	HWC Champion (None). Run and Walk (Long planning process, partner priorities may change). Summer Break Spot (Some agencies noted sponsor's logistical problems in 2017). Caribbean Diaspora (Long planning time, competing priorities). NFTF meetings (None).	
PLANS TO OVERCOME BARRIERS/ISSUES	HWC Champion (None). Run and Walk (Planning committee partners took the lead in several areas to address problems). Summer Break Spot (Sponsor presentation planned in May to identify improvements). Caribbean Diaspora (Partners produced time line to keep on track). NFTF meetings (none).	
UNANTICIPATED OUTCOMES (optional)		
OVERALL ACTIVITY DELIVERABLES	HWC Champion (Email sent to invite cities to participate). Run and Walk (Final details organized, event is ready to go). Summer Break Spot (Planning meeting set in May). Caribbean Diaspora (Planning conference calls set in May, monthly reports at NFTF). NFTF meetings (Held in Jan., Feb., March). Providing Healthy Weight Contact to Pregnant WIC clients at nutrition risk due to Pre-Pregnancy Overweight and/or High Maternal Weight Gain	
Q2 Apr-Jun	Activity Progress and Comments	
CONTRIBUTING PARTNERS	HWC Champions (DOH-Broward). 5K Run and Walk (DOH-Broward, Broward County, 8 partner agencies). Summer Break Spot (DOH-Broward, NFTF agencies). Caribbean Diaspora Project (DOH-Broward, NFTF agencies). NFTF meetings (DOH-Broward, NFTF agencies).	
PARTNER CONTRIBUTIONS	HWC Champion (cities submitted applications). Run and Walk (DOH and 9 partners donated cash/items, recruited volunteers and attracted 450 people to event, which was completed). Summer Break Spot (Partners have signed up to participate). Caribbean Diaspora (NFTF partners obtained grant, have begun the project). NFTF meetings (partners attended all 3).	
FACILITATING FACTORS OF SUCCESS	Community partnerships and collaboration.	
BARRIERS/ISSUES ENCOUNTERED	None	
PLANS TO OVERCOME BARRIERS/ISSUES	None	
UNANTICIPATED OUTCOMES (optional)	None	
OVERALL ACTIVITY DELIVERABLES	City of Coconut Creek, Deerfield Beach, Fort Lauderdale, Hollywood, Miramar, Oakland Park, Tamarac, Weston and Wilton Manors received the Healthy Community Champions designation. Run and Walk (Event completed, 450 attended in April). Summer Break Spot (Partners signed up to make educational presentations in July, August). Caribbean Diaspora (Grant obtained, duties assigned to partners, monthly reports at NFTF). NFTF meetings (Held in April, May, June). Providing Healthy Weight Contact to Pregnant WIC clients at nutrition risk due to Pre-Pregnancy Overweight and/or High Maternal Weight Gain.	

Broward County Community Health Improvement Plan Progress Reporting Tool

Q3 Jul-Sep	Activity Progress and Comments	
CONTRIBUTING PARTNERS	HWC Champions (DOH-Broward). 5K Run and Walk (DOH-Broward, Broward County, 8 partner agencies). Summer Break Spot (DOH-Broward, NFTF agencies). Caribbean Diaspora Project (DOH-Broward, NFTF agencies). NFTF meetings (DOH-Broward, NFTF agencies).	
PARTNER CONTRIBUTIONS	HWC Champion (cities awarded as Champions). Summer Break Spot (6 partners have signed up to participate). Caribbean Diaspora (NFTF partners obtained grant, have begun the project). NFTF meetings (partners attended both).	
FACILITATING FACTORS OF SUCCESS	Community partnerships and collaboration.	
BARRIERS/ISSUES ENCOUNTERED	Caribbean Diaspora (Difficulty attracting residents from 5 nations to attend focus groups). Summer Break Spot (Small attendance at some of the 11 SBS locations) due to families' schedules)	
PLANS TO OVERCOME BARRIERS/ISSUES	Caribbean Diaspora (Offer later hours for focus groups so working parents can attend.) Summer Break Spot (Work with SBS organizers to better coordinate schedules with the location volunteers)	
UNANTICIPATED OUTCOMES (optional)	None	
OVERALL ACTIVITY DELIVERABLES	Providing Healthy Weight Contact to Pregnant WIC clients at nutrition risk due to Pre-Pregnancy Overweight and/or High Maternal Weight Gain. HWC Champions (8 of 9 cities presented with HWC awards). Summer Break Spot (6 partners made presentations to children on physical activities, nutrition and good health topics at 2-10 SBS locations each. Estimated 200 children reached). Caribbean Diaspora (4 of 5 planned focus groups completed to gather input on improving healthy-eating educational materials. 1-2 more planned to complete the input.) NFTF meetings (Held in July, September.)	
Q4 Oct-Dec	Activity Progress and Comments	
CONTRIBUTING PARTNERS	HWC Champions (DOH-Broward). 5K Run and Walk (DOH-Broward, Broward County, 8 partner agencies). Summer Break Spot (DOH-Broward, NFTF agencies). Caribbean Diaspora Project (DOH-Broward, NFTF agencies). NFTF meetings (DOH-Broward, NFTF agencies).	
PARTNER CONTRIBUTIONS	Caribbean Diaspora (NFTF partners have finished the project and is now preparing printed materials). NFTF meetings (partners attended all 3).	
FACILITATING FACTORS OF SUCCESS	Community partnerships and collaboration.	
BARRIERS/ISSUES ENCOUNTERED	None	
PLANS TO OVERCOME BARRIERS/ISSUES	None	
UNANTICIPATED OUTCOMES (optional)	None	
OVERALL ACTIVITY DELIVERABLES	Caribbean Diaspora project has completed interviews and gathered compiled data and is now in the process of finalizing posters to be printed (with the help of community partners) and distributed to stores, restaurants, schools, businesses, health offices, etc. NFTF meetings (Held in October, November, and December.)	